ERIC GIBSON County of San Biego

DIRECTOR

DEPARTMENT OF PLANNING AND LAND USE

5201 RUFFIN ROAD, SUITE B, SAN DIEGO, CALIFORNIA 92123-1666
INFORMATION (858) 694-2960
TOLL FREE (800) 411-0017
www.sdeounty.ca.govidplu

July 16, 2012

Tierra Del Sol Solar Farm LL.C
Clark Crawford

4250 Executive Square, Suite 770
San Diego, CA 92037

PROJECT NAME: Tierra Del Sol Solar Rezone and Major Use Permit; CASE
NUMBER(S): 3600-12-005 (REZ), 3300-12-010 (MUP); ENVIRONMENTAL LOG NO.:
3910-12-21-004 (ER); PROJECT ADDRESS: Tierra Del Sol Road, Boulevard: APN:
658-080-31, 54, 44 and 658-120-02, 03; KIVA PROJECT: 11-0162790:

Dear Mr. Crawford;

The Department of Planning and Land Use (DPLU) has reviewed your application for a
Rezone and Major Use Permit and is providing you with the attached package of
information as a guide for further processing your application.

PROJECT DESCRIPTION

Below is the project description that staff has generated from the information provided in
the application package and the Application for Environmental Initial Study (AEIS).
Please review this project description and verify with staff that the project description is
correct:

The project is a Major Use Permit for the construction and operation of a 60MW
solar energy system on an approximately 420-acre site and a Rezone to remove
the "A" special area designator from the site. The project site is located within the
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Boulevard Community Plan area of the Unincorporated County of San Diego,
adjacent to the US/Mexico border (APN 658-120-03-00, 658-090-31-00, 658-
090-55-00, 658-120-02-00, 658-090-54-00)

The project would be completed in two phases; phase | consisting of 1,910
concentrating photovoltaic (CPV) trackers on approximately 330 acres and phase
Il consisting of 619 CPV trackers on approximately 90 acres. Also included
would be a 1,000 volt DC underground collection system, a 34.5 kV overhead
and underground collection system to link the CPV systems to the onsite
substation, a 4-acre operations and maintenance(O&M) area including a 7,500
square foot O&M building, a 3-acre onsite private collector substation site, 31 to
46 inverter stations and a 138 kV overhead transmission line connecting the
onsite private collector substation to SDG&E's proposed Boulevard Substation.

The project site is accessed off of Tierra Del Sol Road. Internal circulation would
be provided by 24-foot graded and 12-foot improved (with an all weather surface)
fire access roads located in the north/south direction (and in the east/west
direction every fourth row) and 20-foot wide service roads located in the
north/south direction.

The site is subject to the Rural General Plan Regional Category and Rural Lands
(RL-80) Land Use Designation. Zoning for the site is S92 (General Rural) and
A70 (Limited Agricultural). The project would be include a restroom in the
operations and maintenance building which would be served by septic. Water to
be used during the construction and maintenance phases would be provided by
an onsite well. Earthwork would consist of the balanced cut and fill of
approximately 694,450 cubic yards of material,

PROJECT ISSUES

A Project Issue Checklist (Attachment A) has been prepared that details ail issues,
revisions or processing requirements that must be completed for this project. This
checklist shall be used by the County and the applicant as a comprehensive list
of project issues that must be resolved and revisions that must be completed
prior to public review under the California Environmental Quality Act (CEQA), or
decision if no circulation of environmental documentation is required pursuant to
CEQA. In response to the Project Issues Checklist, the applicant is expected to include
a letter with every submittal made to the Department stating how each item number in
the Checklist has been addressed.

MAJOR PROJECT ISSUES

The following project issue(s) were identified during the project scoping and are further
discussed in the attachments to this letter. These issue(s) may require substantial
redesign of the proposed project or, if not resolved, would result in a recommendation
for project denial by DPLU. These issue(s) discussed below, were identified based
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upon information presently available to the County and are subject to change upon
submittal of further information and studies:

1.

Offsite Impacts:

The project site is over 6 miles from the Boulevard Substation which will
be the point of interconnection for this project. The route of
interconnection has not yet been formalized nor incorporated into the
project design or technical studies. The applicant has acknowledged that
lack of this information with the project submittal will likely lead to
additional costs as well as schedule delays. The next iteration submittal is
required to detall the offsite route of connection to the Boulevard
Substation and must address all offsite impacts. Each technical study
must include analysis and appropriate mitigation for all offsite impacts.
Please contact County staff to discuss the status of the offsite connection
route and to request a special handling form {o submit the next iteration
technical studies without this information.

Boulevard Community Plan Consistency:

As noted in the Major Pre-application Letter dated January 12, 2011, the
Boulevard Community Plan has several policies that prohibit the proposed
project. These policies could be amended by the Board of Supervisors if
the County’s proposed Wind Ordinance regulations are adopted.
However, at this time the proposed project does not comply with the
following six Boulevard Community Plan issue statements and policies.

a. lIssue LU 1.1 The ability to experience open spaces, extensive views to local
and distant horizons, abundant wildlife and un-fragmented habitat, grazing
livestock, and a sense of stepping back in time, is essential to preserving
Boulevard’s rural and rustic quality of life and community character. Industrial
scale structures (above two stories), facilities, and projects that are often built
to provide services in urban areas, projects should not degrade and detract
from the stunning visual resources, clutter free horizons, and the rural quality,
character and atmosphere that attracts residents, visitors, and outdoor
enthusiasts {o Boulevard and the backcountry.

b. Policy LU 1.1.1 Prohibit higher density, clustered subdivisions or industrial-
scale projects or facilities that induce growth and detract from, or degrade,
the limited groundwater resources, water and air guality, visual and natural
resources, abundant wildlife, and historic rural character of the Boulevard
area.

c. Issue LU 1.3 Regional infrastructure, public facilities, and industrial scale
energy generation and transmission projects are often proposed in rural and
low-income areas. These large projects can degrade and fragment ranch
lands, neighborhoods, highly valued visual resources, scenic viewsheds,
ridgelines, and native habitat, including those on tribal, public and protected
lands.
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d. Policy 1.3.1 Encourage and promote local and on-site energy conservation,
residential-scale renewable energy production, and zero waste recycling
goals that will help eliminate the need for industrial scale projects and
facilities.

e. Policy LU 1.3.2 Require development, including regional infrastructure, and
public facilities, and industrial scale energy generation and transmission
projects, to comply and maintain the rural bulk and scale in accordance with
Boulevards community character.

f. Policy CM 8.6.2 Encourage the use of solar and residential scale wind
turbines, while discouraging new energy corridors for new transmission lines
and fuel pipelines in fire prone and groundwater dependant areas.

Consistent with other renewable energy projects in the area, County staff
will require the Tierra Del Sol Solar project to underground its transmission
lings, including 34.5 kV transmission line. Additionally, if the proposed
project does not comply with the specific Boulevard Community Plan
policies, the Department will recommend denial. The Department will
allow you to continue processing the application until such time that the
General Plan Amendment for the Wind Ordinance is decided by the
Board.

3. Major Use Permit Findings:
Based on Staffs’ initial review of your proposal, Major Use Permit findings,
(particularly in regards to bulk, scale and coverage), appear extremely
difficult to make. In the Project issue Checklist, please provide additional,
quantitative information that accurately describes the scale, bulk,
coverage and intensity of the proposed CPV Panels in relation fo existing
uses in the area. f Major Use Permit findings cannot be made, the
Department will recommend denial. The Department will allow you to
continue processing the application until such time that the General Plan
Amendment for the Wind Ordinance is decided by the Board.

4. Groundwater Resources:

* Large Quantity Groundwater Use Proposed in Fractured Rock
Aquifer: The project is proposing to extract up to 80 acre-feet of
water for construction use from on-site wells in an area that has
nearby residential uses entirely dependent on groundwater
resources. This amount of water extracted in a relatively short time
frame may result in a significant impact to groundwater resources
based on the County’s general knowledge of limited groundwater
resources available in fractured rock aquifers within San Diego
County. DPLU staff pulled confidential well logs from neighboring
permitted residential wells to get a general idea of local
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groundwater production rates. Well yields at the time of well
construction were recorded between 3 and 20 gallons per minute,
with a median well yield of 9.5 gallons per minute. This estimate is
mostly based upon a one or two-hour air-lift test. A longer test
would be required to obtain a more accurate value for long-term
pumping capacity. The production rate indicated on a well log will
often be substantially higher than the actual sustainable pumping
capacity of a given well/

*  Potential Groundwater-Dependent Habitat: Well B drilied for this
project is located approximately 400 feet from an area regionaily
mapped as containing vegetation that could be groundwater
dependent {(open coast live oak woodland). Guideline 4.2.C from
the Biological Guidelines for Determining Significance have the
following threshold for determining a significant impact to riparian
habitat or a sensitive natural community: “The project would draw
down the groundwater table to the detriment of groundwater-
dependent habitat, typically a drop of 3 feet or more from historical
fow groundwater levels.” The requested biology report will be
required to evaluate whether the vegetation community is
groundwater dependent. Any vegetation found to be groundwater
dependent will be required to be evaluated for potential
groundwater impacts from proposed groundwater extraction. This
could result in a severe curtailing of potential groundwater use from
any wells near groundwater dependent habitat. This also may
result in the requirement of identifying wells within other areas of
the project site for adequate groundwater resources.

» Any Offsite Groundwater Sources Must Be Evaluated: If it is
found that on-site groundwater resources cannot serve this project,
additional water will be required from off-site source(s). It is likely
that the offsite sources will be either from groundwater dependent
water district(s), water company(ies}, small water system(s), or
individual well owner(s). Pursuant to CEQA, impacts to
groundwater resources from using any of these sources must be
evaluated now as part of this project. Therefore, please indicate
any off-site source(s) of groundwater in which this project is
considering. An appropriate evaluation of potential impacts to
groundwater resources will be determined by DPLU based on the
source(s) identified by the applicant.

A Project Scoping Review Meeting will be scheduled with the
applicant/fowner/consuitants to discuss these issues and the potential resolutions.
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PROJECT ISSUE RESOLUTION PROCESS

If you have disagreements with the requirements within this letter you should contact
the project staff to resolve those issues. Upon discussion with project staff, you may
have these issues referred to the Project Issue Resolution process to provide you with
an opportunity to quickly and inexpensively have issues considered by senior County
management. Issues considered under this procedure can include disagreements with
staff interpretations of codes or ordinances, requests for additional information or
studies, or disagreements regarding project related processing requirements. Please
contact me to learn more about this process, the limitations, or to request an application
form.

Also, please be aware that a staff initiated Project Issue Resolution (PIR) meeting will
be scheduled if one or more of the following criteria is met;

1. Submittal is inadequate or does not sufficiently address staff's comments; or
2. ldentified major project issues remain unresolved; or
3. A review of four or more iterations is necessary.

Note that the Department may make a recommendation for denial of your project to the
appropriate decision-making authority based on inadequate progress pursuant to
Section 15109 of the CEQA Guidelines if issues remain unresolved after the PIR
meeting or the next iteration of submitted documentation is determined to remain
inadequate.

ESTIMATE OF DISCRETIONARY PROCESSING COSTS AND SCHEDULE

An estimate of discretionary processing time and costs that includes several
assumptions has been generated for your project and is included in Attachment B. It is
estimated that $311,553 of County fees and deposits will be required to get the project
through to a hearing and/or decision. The estimated hearing/decision date for this
project is August, 2014. Please note that the estimated cost and hearing/decision date
is based on certain assumptions detailed in the Attachment and could be more or less
than the estimate provided. If the cost and schedule assumptions prove to be incorrect,
the estimate will be revised. The estimate includes only the costs to get your present
application(s) to hearing/decision.

Should your application be approved, there will be additional processing costs in the
future (e.g., Final Map processing costs, park fees, drainage fees, building permit fees).
To obtain an estimate of future building permit and plan check fees, parks fees, and
Traffic Impact Fees, see hitp.//www.sdcounty.ca.gov/dplu/bldgforms/index.himl#fees.

Please note that building permits are required to construct, eniarge, alter, repair, move,
improve, remove, convert, or demolish a building or structure. Permits are also required
for plumbing, electrical, and mechanical work. A permit must be obtained prior to
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construction and prior to occupancy. Failure to obtain a building permit is a violation of
the County of San Diego Ordinances.

DEFENSE AND INDEMNIFICATION

The Board of Supervisors may require a defense and indemnification agreement from
the project owner and/or applicant on a case-by-case basis where significant risk to the
County is identified in connection with the processing of a discretionary land use
development project. The County will notify applicants of the requirement for a defense
and indemnification agreement as early in the project processing as possible. Please
see the Defense and Indemnification FAQ sheet
(http://www.sdcounty.ca.gov/dplu/docs/ZC001.pdf) for more information.

DEPARTMENT RECOMMENDATION

Comments and information in this letter, or lack thereof, shouid not be construed as the
Department implying an overall recommendation or decision on your project. The
Department of Planning and Land Use generally makes a final recommendation or
decision to approve or deny a project when ali planning analysis and environmental
documentation is complete and, if applicable, Planning/Sponsor Group input is
received.

DETERMINATION OF COMPLETENESS

Completeness Determination — Section 65943 of the Government Code

DPLU has completed its initial review of your application and cannot find it complete
pursuant to Section 65943 of the Government Code at this time because a Rezone
map, legal description of the area to be rezoned, an application for an Agricultural
Preserve Disestablishment and a project description including offsite improvements
were not submitted. Please review the attached package of information which will detail
how to further process your application.

Completeness Determination — California Environmental Quality Act (CEQA)

The Department of Planning and Land Use has completed its review of your AEIS and
determined it not to be “complete” as defined by the CEQA. Additionally, it has been
determined that there is substantial evidence that your project may have a significant
adverse effect on the environment. It will be necessary to prepare and submit a draft
EIR to satisfy the requirements of the CEQA.

Within the next 30 days you will receive a detailed EIR scoping letter from DPLU
regarding the subjects to be analyzed in the EIR.

The County of San Diego’s environmental review guidelines require that EIRs be
prepared by a consultant from the County’s List of Environmental Consultants (available
at the Department of Planning and Land Use — Zoning Counter). Furthermore, the
guidelines require that environmental technical studies be prepared by a California
Licensed professional (i.e., engineer, geologist) qualified to complete the study or a
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consultant from the County’s List of Environmental Consultants (available at the
Department of Planning and Land Use — Zoning Counter).

RECORDATION OF PERMIT

Pursuant to the San Diego County Zoning Ordinance Section 7019, Permit Decisions
for Administrative Permits, Density Bonus Permits, Site Plans, Use Permits, Variances,
Reclamation Plans, or any modifications to these permits shall be recorded to provide
constructive notice to all purchasers, transferees, or other successors to the interests of
the owners named, of the rights and obligations created by this permit. The
Recordation form, with Decision attached, will be provided immediately after the
Decision determination for this project and must be signed, notarized and returned to
DPLU at the initiation of the Condition Satisfaction Process, or as otherwise specified.
Once received, DPLU staff shall have the document recorded at the County Recorder’s
Office.

SUBMITTAL REQUIREMENTS

Unless other agreements have been made with County staff, you must submit all of the
following items concurrently and by the submittal date listed below in order to make
adequate progress and to minimize the time and costs in the processing of your
application. The submittal must be made to the DPLU Zoning Counter at 5201 Ruffin
Road, Suite B, San Diego, CA 92123-1666 and must include the following items:

a. A COPY OF THIS LETTER. The requested information will not be accepted unless
accompanied by this letter.

b. SUBMIT A NEW APPLICATION FOR AN AGRICULTURAL PRESERVE
DISESTABLISHMENT. You will need to schedule an appointment with the zoning
counter (858-694-2262) to make your complete submittal. Please make the
appointment as soon as possible, as the wait time for appointments fluctuates.

c. SUBMIT A LETTER ADDRESSING EACH ITEM IN THE PROJECT ISSUE
CHECKLIST (Attachment A), BY REFERENCE NUMBER. This letter must explain
in detail (e.g. description of the revision and location of changes in submitted
documents) how every unresoived item has been addressed in the resubmittal
package.

d. The following information and/or document(s) with the requested number of copies
as specified. The Project Number and Environmental Log Number must be
clearly and visibly labeled on all submitted documents. All changes to the
document(s) must be in strikeout/underline format.
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CD or
Flash Document
: # of o wi Distribution
Information/Document Cobi Drive with .
oples {For Admin Purposes
Word and Only)
PDF Doc
Ashley Gungle (1),
Dave Kahler (1), Air
Quality Specialist (1),
Cultural Resources
Specialist (1),
Hazards Specialist
Project Issue Checklist 9 (?) DPLEJ Filrel
Response Letter Marshal (1)
Groundwater
Geologist (1), Noise
Specialist (1)
DPW (1)
Business Rule: Project Issue
Checklist Response Letter
Special Handling Form —
Mandatory for projects with Major Project ; . R
Issue(s). Must be signed by DPLU 1 Business Rule: DPLU-341
Project Manager.
Ashley Gungle (1),
DPLU Fire Marshal
Amended Project Description 4 (1), DEH (1), DPW ('f)
Busi;ess Rule: Prc;ject
BDescription
Revised Plot Plan
e Plans must be folded to 8-1/2 x 11 Ashley Gungle (1),
maximum with the lower right hand Dave Kahier (1),
corner exposed 5 DPLU Fire Marshal
¢ If multiple pages, sheets must be (1), DPW (1),
stapled together, Boulevard CPG (1)
Business Rule: Plot Pian
Ashiey Gungle
Conceptual Landscape Plan 2 (1),Dave Kahler (1)
Business Rule: Landscape Ptans
Revised Preliminary Grading Ashley Gungle (1),
Plan (with Supporting 5 DPW (2), DEH (1),

Boulevard CPG (1)

Business Rule: Grading Plan
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CD or
Document
# of Flash Distribution
Information/Document Copies Drive with (For Admin Purposes
Word and only)
PDF Doc
Revised Land Use Consistency 5 1 PDE Busﬁlegxﬁig%ﬁ (2)
AnaIVSis Analysis -
Revised Resource Protection Ashley Gungle (2)
2 1 PDF Business Rule: Resource-
Study Protection-Study
. . . Ashley Gungle (2)
Revised Visual Impact Analysis 2 1 PDF Business Rule: Visual-impact-
Report
. : : Ashley Gungle (1), Air
R dA lity Stud
evised Air Quality Study 2 1 PDF Quality Specialist (1)
Business Rule: Air Quality Report
i i i Ashley Gungle (2
Revised Biological Resources 5 1PDE | gyishiey Biomgcal_( )
Report Resource-Report
Ashley Gungle (1),
Revised Cultural Resources 5 1 PDE Cuitural Resources
Evaluation ~ Specialist (1)
Business Rule: Cultural-
Resource-Report
Ashley Gungle (1),
Limited Phase Il Environmental 2 1 PDF Hazards Specialist (1)
Site Assessment Metenals Environmental Ste
Assessment
Ashley Gungle (1),
DPW (1), Local Fire
. . . Protection District (1),
Revised Fire Protection Plan 4 1 PDF DPLU Fire Marshal
1
Business Rule:(Fir)e Protection
Plan
Ashiey Gungle (1),
Ny Groundwater
Groundwater Investigation 2 1 PDF Geologist (1)
Business Rule: Groundwater
Report
Ashley Gungle (1),
Revised Noise Analysis 2 1 PDF Noise Specialist (1)
Business Rule: Acoustical/Noise
Report
Rezone Plot Plan 2 Ashley Gungle (2)

Business Rule; Plot Plan
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CDor
Flash Document
Information/Document #of | brive with Distribution
Copies (For Admin Purposes
Word and only)
PDF Doc
Typed Legal Description of the 1 Ashley Gungie (1)
Area to be Rezoned Business Rule: Legal Description
SDGE Confirmation Regarding 1 . Ash!gx (Enx_.mgle (1)
1 W
Easements Cgfrgzzzndl:er?ce- s[::fctemal
: Ashley Gungle
oncaren P 2 | reor | B
g Business Rule: Minor SWMP
Ashley Gungle
Revised Drainage Study 2 (1),DPW (1)
Business Rule: Hydrology
Memorandum of Understanding
for Archaeological Resources 1 ASBh"?V Gungle (1)
usiness Rule: MOU
and Groundwater Resources
The staff turnaround goal for review of the requested information/document is 30 days.

*Please contact me in advance for a Special Handling Form if you wish to submit other documents not
specifically listed above.

e. Deposits:
ACCOUNT DEPOSIT
AGENCY NUMBER AMOUNT
DPLU 11-0162790 $30,000
DPW 11-0162790 $10,000
TOTAL ADDITIONAL DEPOSITS $40,000

* Refer to the attached “Estimate of Discretionary Processing Time and Cost” for a complete
estimate of project costs through hearing /decision.

SUBMITTAL DUE DATE: In order to maintain adequate progress and be consistent
with the Estimate of Discretionary Processing Time and Cost (attached), DPLU
recommends that all of the information requested in this letter be submitied by October
1, 2012. if you are unable to submit the requested information by the above date,
please contact your DPLU Project Manager to submit a due date extension nofification.
Notification must be submitted in writing and be signed and dated by the project
applicant. The notification must include a revised submittal date and a brief rationale for
the extension.

The Department’s goal is to help facilitate the efficient and timely processing of each
application. If, however, a project becomes delayed due to excessive project inactivity
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or account deficit, Board Policy 1-137 will apply; please refer to the Board Policy 1-137 at
http://www.sdcounty.ca.gov/dplu/docs/Inactive_Case Board Policy-11.3.09.pdf and the
FAQ sheet at http://www.sdcounty.ca.gov/dplu/docs/907.pdf for the Processing of
Inactive and Deficit Projects.

If you have any questions regarding this letter or other aspects of your project, please
contact me at (858) 495-5375.

Sincerely,

Ashley Gungle, Project Manager
Project Planning Division

cc.  AECOM, Dale Gauthier, 440 Stevens Avenue, Suite 250, Solana Beach, CA
92075

email cc:
Ed Sinsay, Team Leader, Department of Public Works
Maryanne Vancio, Department of Parks and Recreation
Jarrett Ramaiya, Planning Manager, Department of Planning and Land Use
Boulevard Community Planning Group, Donna Tisdale,
donnatisdale@hughes.net
Patrick. BROWN@soitec.com
dhochart@dudek.com
Visual, msweesy@dudek.com
Biology, bortega@dudek.com
Air Quality, ddeckman@dudek.com
Noise, mkomula@dudek.com
Fire, mhuff@dudek.com
Cultural, mhale@dudek.com
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SCOPING LETTER MATRIX

Project Issue Checklist

Estimate of Discretionary Processing Time and Cost
Scope for Conceptual Landscape Plan Requirements
Scope for Phase Il Environmental Site Assessment
Scope for Groundwater Resources

Draft Project Conditions —~ DPR

Draft Project Conditions — DPW

Letter from SDGE

TOTmoow> S

Comments from the Boulevard Community Planning Group and the Department of
Homeland Security have not yet been received. Comments will be forwarded to you if
any issues are identified.
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ATTACHMENT A
PROJECT ISSUE CHECKLIST

The Project Issue Checklist that follows details the specific changes and comments that
are required o proceed with your project application.  This checklist will be used
throughout the process to track requests for information and satisfaction of project
requirements.

Please note that the resubmittal of requested information must be accompanied by a
separate letter addressing each item in the Project Issue Checklist. The letter must
explain in detail how the comment was addressed and where (e.g. in what documents,
where on the map/plot plan, etc.). County staff will use this letter to verify whether each
comment in the checklist has been adequately addressed. If you have any questions
about any of the comments in the checklist, please contact your project manager.



ATTACHMENT A
PROJECT ISSUE CHECKLIST

PROJECT NAME: Tierra Del Sol Solar
DPLU (Department of Planning and Land Use) Planning and CEQA Comments

Major Project Issue

Project Number(s): REZ 12-005, P12-010

Offsite Impacts: The project site is over 6 miles from the
Boulevard Substation which will be the point of interconnection
for this project. The route of inferconnection has not yet been
formalized nor incorporated into the project design or technical
studies. The applicant has acknowledged that lack of this
information with the project submittal will likely lead to additional
costs as well as schedule delays. The next iteration submittal is
required fo detail the offsite route of connection to the Boulevard
Substation and must address all offsite impacts. Each technical
study must include analysis and appropriate mitigation for all
offsite impacts.

7116112

Major Project Issue

Bouievard Community Plan Consistency:

As noted in the Major Pre-application Letter dated January 12,
2011, the Boulevard Community Plan has several policies that
prohibit the proposed project. These policies could be amended
by the Board of Supervisors if the County’s proposed Wind
Ordinance regulations are adopted. However, at this tfime the
proposed project does not comply with the following six
Boulevard Community Plan issue statements and policies[1]:

a. Issue LU 1.1 The ability to experience open spaces, extensive
views to local and distant horizons, abundant wildlife and un-
fragmented habitat, grazing livestock, and a sense of stepping
back in time, is essential to preserving Boulevard's rural and
rustic quality of life and community character. industrial scale
structures (above two stories), facilities, and projects that are
often built to provide services in urban areas, projects should not
degrade and detract from the stunning visual resources, clutter
free horizons, and the rural quality, character and atmosphere
that attracts residents, visitors, and outdoor enthusiasts to
Boulevard and the backcountry.

b. Policy LU 1.1.1 Prohibit higher density, clustered subdivisions
or industrial-scale projects or facilities that induce growth and
detract from, or degrade, the limited groundwater resources,
water and air quality, visual and natural resources, abundant
wildlife, and historic rural character of the Boulevard area.

71612




ATTACHMENT A
PROJECT ISSUE CHECKLIST

Project Number(s): REZ 12-005, P12-010

PROJECT NAME: Tierra Del Sol Solar
DPLU (Department of Planning and Land Use) Planning and CEQA Comments

identified

¢. lssue LU 1.3 Regicnal infrastructure, public facilities, and 7118/12
industrial scale energy generation and transmission projects are
often proposed in rural and low-income areas. These large
projects can degrade and fragment ranch fands, neighborhoods,
highly valued visual resources, scenic viewsheds, ridgelines, and
native habitat, including those on tribal, public and protected
lands.

d. Policy 1.3.1 Encourage and promote local and on-site energy
conservation, residential-scale renewable energy production,
and zero waste recycling goals that will help eliminate the need
for industrial scale projects and facilities.

e. Policy LU 1.3.2 Require development, including regional
infrastructure, and public facilities, and industrial scale energy
generation and fransmission projects, to comply and maintain
the rural bulk and scale in accordance with Boulevards
community character.

f. Policy CM 8.8.2 Encourage the use of solar and residential
scale wind turbines, while discouraging new energy corridors for
new fransmission lines and fuel pipelines in fire prone and
groundwater dependant areas.

Consistent with other renewable energy projects in the area,
County staff will require the Rugged Solar project to underground
its transmission lines, including the 125 foot 69 kV transmission
line. Additionally, if the proposed project does not comply with
the specific Boulevard Community Plan policies, the Department
will recommend denial. The Department will allow you to
continue processing the application until such time that the
General Plan Amendment for the Wind Ordinance is decided by
the Board. [1] For more information, please see Draft General
Plan Analysis Report (June 15, 2012), Prepared by County Staff




ATTACHMENT A
PROJECT ISSUE CHECKLIST

PROJECT NAME: Tierra Del Sol Solar

DPLU (Department of Planning and Land Use) Planning and CEQA Comments

Project Number(s): REZ 12-005, P12-010

Major Project Issue

Mazjor Use Permit Findings:

Based on Staffs’ initial review of your proposal, Major Use Permit
findings, {particularly in regards to bulk, scale and coverage),
appear extremely difficult fo make. In the Project Issue
Checkliist, please provide additional, quantitative information that
accurately describes the scale, bulk, coverage and intensity of
the proposed CPV Panels in relation to existing uses in the area.
If Major Use Permit findings cannot be made, the Department
will recommend demial. The Department will allow you fo
continue processing the application until such time that the
General Plan Amendment for the Wind Ordinance is decided by
the Board.

7116112

Major Project Issue

Large Quantity Groundwater Use Proposed in Fractured
Rock Aquifer: The project is proposing to extract up to 80 acre-
feet of water for construction use from on-site weils in an area
that has nearby residential uses entirely dependent on
groundwater resources. This amount of water extracted in a
relatively short time frame may result in a significant impact to
groundwater resources based on the County’s general
knowledge of limited groundwater resources available in
fractured rock aquifers within San Diego County. DPLU staff
pulled confidential well logs from neighboring permitied
residential wells to get a general idea of local groundwater
production rates. Well yields at the time of well construction
were recorded between 3 and 20 gallons per minute, with a
median well yield of 9.5 gallons per minute. This estimate is
mostly based upon a one or two-hour air-lift test. A longer test
would be required to obtain a more accurate value for long-term
pumping capacity. The production rate indicated on a well log
will often be substantially higher than the actual sustainable
pumping capacity of a given well.

7612
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Major Project Issue 7/16/12
Potential Groundwater-Dependent Habitat: Well B drilled for
this project is located approximately 400 feet from an area
regionally mapped as containing vegetation that could be
groundwater dependent {open coast live oak woodland).
Guideline 4.2.C from the Bioclogical Guidelines for Determining
Significance have the following threshold for determining a
significant impact to riparian habitat or a sensitive natural
community: “The project would draw down the groundwater table
ta the detriment of groundwater-dependent habitat, typically a
i-5 drop of 3 feet or more from historical low groundwater levels.”
The requested biotogy report will be required to evaluate whether
the vegetation community is groundwater dependent. Any
vegetation found to be groundwater dependent will be required
to be evaluated for potential groundwater impacts from proposed
groundwater extraction. This could resulf in a severe curtailing
of potential groundwater use from any wells near groundwater
dependent habitat. This also may result in the requirement of
identifying wells within other areas of the project site for
adequate groundwater resources.

Major Project Issue 1612

Any Offsite Groundwater Sources Must Be Evaluated: lf it is
found that on-site groundwater resources cannot serve this
project, additional water will be required from off-site source(s).
I is likely that the offsite sources will be either from groundwater
dependent water district(s), water company(ies}, small water
system(s}, or individual well owner(s). Pursuant to CEQA,
impacts to groundwater resources from using any of these
sources must be evaluated now as part of this project.
Therefore, please indicate any off-site source(s) of groundwater
in which this project is considering. An appropriate evaluation of
potential impacts to groundwater resources will be determined by
DPLU based on the source(s) identified by the applicant.
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DPLU {Department of Planning and Land Use) Planning and CEQA Comments

Project Description T ?/16/12
There are several good objectives identified in Section 1.1 of this

report. However, elsewhere in the report it shouid be made clear
how the cbjectives will be evaluated. Please provide additional
information explaining how the following objectives will be
measured and/or evaluated: Reduce GHG associated with

2-i1 conventionat generation of electricity; Support the local economy
through creation of short-term and long-term high skill jobs;
Provide a new energy supply to help meet San Diego County's
planned growth and future generation needs; Enhance local and
state economy by using equipment that is largely manufactured

in SD County
Project Description  Isection 1.3 Project Location. The revised project description 7116/12
2-2 must include the information on the offsite parcels included in
the gen-tie route.
Project Description  |Section 1.4 Project Description, Bullet 1. Please clarify the 7116112

length of fines that will be placed underground as well as the
length of iines that are proposed overhead. A simple graphic
showing underground lines in one color and overhead lines in
another would be helpful. Flease also specify how many
overhead poles would be required.

Project Description Section 1.4 Project Description. Please provide a bullet 77116/12
discussing onsite water storage tanks.

Project Description i . . o o . 7/16/12
Section 1.4.2.2 Off-Site Private Transmission Facilities. This

section should be updated with the final offsite tfransmission
alignment information. As noted in the major project issues
section above, consistent with other renewable energy projects
in the area, County staff will require the Tierra Del Sol Solar
project to underground ifs transmission lines.

Project Description  [Section 1.4.2.3.4 Intemal and External Access Roads. Please menz
revise this section to incorporate the County Fire Marshal's
comments in the FPP. The County Fire Marshal has asked for
additional east-west fire apparatus access roads that will be
spaced no further than 600 feet apart. This section should also
clarify how emergency persaonnel will be able to distinguish
between fire apparatus access roads and the maintenance
roads.
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ATTACHMENT A

PROJECT ISSUE CHECKLIST

Project Number(s): REZ 12-005, P12-010

fied

Project Description

Section 1.8 Water Use. This section should be updated pending
the completion of the groundwater study.

7116112

Project Description

General Plan
Conformance

Pending additional comments in this letter, the project
description should be updated to reflect the most current project
description.

Land Use Map: The General Plan Designation for the Project
Site is RL-80. The project is a major use permit for a proposed
solar facility, which is allowed in the RL-80 General Plan land
use designation.

Informational Only

771612

711612

General Plan
Conformance

County staff has drafted a General Plan Amendment Report
which indicates that the proposed project is consistent with
Goals and Policies of the Regional Efements.

ONGOING

7M16/12

General Plan
Conformance

County staff has drafted a General Plan Amendment Report
which indicates that the proposed project is consistent with
Mountain Empire Subregional Plan.

ONGOING

7116/12

General Plan
Conformance

Zoning Ordinance

Board Policies

County staff has drafted a General Plan Amendment Report
which indicates that the proposed project IS NOT CONSISTENT
with several policies and issue statements in the Boulevard
Community Plan. Please note that if the project is not redesigned
to comply with these policies, the Bepartment will move the
project forward for denial,

Zoning for the site is 5-82, General Rural Use Regulations and
A70, Limited Agricultural Use Regulations, both of which allow
Major Impact Utilities and Services with approval of a Major Use
Permit,

The following County Board of Supervisors Land Use Policies
apply to this project: I-17 (Right-of-Way Dedication and Public
Improvement Requirements in Connection with Zone
reclassifications), I-18 (Right-of-Way Dedication and Public
Improvement Requirements in Connection with Major and Minor
Use Permits), 1-38 (Agricultural Preserves), 1-111 {(Land Use
Policy for Discretionary Permits Adjacent to the International
Border) and 1-136 (Comprehensive Goals and Policies for
Community Facilities Districts)

Informational Only

718/12

71612

7116/12
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Project Number(s): REZ 12-005, P12-010

Piot Plan

Sheet C-101. Please show the required zoning setbacks on the
plot plan. Please also confirm that fencing does not encroach
into the setbacks.

612

Piot Plan

The plot plan indicates a coverage ratio of 16%. Additional
information has been requested for the required Major Use
Permit findings regarding coverage. The coverage shouid be
revised to match that analysis.

71612

Plot Plan

Sheet C-101. The substation and O&M building are shown in
phase |l of the project. Please conform that these siructures will
not need to he constructed until phase |l or move them into
phase |

ez

Plot Plan

Preliminary Grading Plan

Agriculturai Preserve

Sheet C-102. A reference to "10" and "11" (in triangles) re made
on this sheet but are not included in the legend. Please clarify.

Please see DPW commenis below.

The northern portion of the project site is located in an
agricultural preserve (AP77-46) and includes an "A" special area
designator. A portion of the site was formerly in an agricultural
contact but filed for non-renewal in 1988. In accordance with the
agricultural preserve language, the proposed solar use is not an
allowed use. Therefore, a Rezone (as applied for) will be
required to remove the "A" special area designator and an
Agricultural Preserve Disestablishment (to be submitted) will be
require to remove the site from the preserve. Please submit an
application for an Agricultural Preserve Disestablishment
{hitp:/’www_sdcounty.ca.gov/dplu/zoning/formfields/ESUB_AG_D
isestablishment.pdf).

7M6/12

771612

7/1186/12

Agricultural Preserve

Based on a review of the site, there is no history of agricultural
production in last 5 years, there is no FMMP designation (other)
and there are no current agricultural or grazing operations on the
site. Therefore, the site is not an agricultural rescurce.

Informational only

| |
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PROJECT ISSUE CHECKLIST
Project Number(s): REZ 12-005, P12-010

Air Quality

Executive Summary - This section should include all project
design measures and proposed mitigation (if applicable),
consistent with DPLU Guidelines for Determining Significance
and Report Format and Content Requirements . Please revise.

7116/12

Air Quality

Executive Summary - Please include a summary of all project
impacts including impacts to sensitive receptors, odor impacts,
and cumulative impacts in this section.

71612

Air Quality

Section 1.2 - Project grading would include approximately
694,450 cubic yards of balanced cut and fill. Fugitive dust
emissions for the project reported in the Study do not account for
any cutffill volumes, Emissions are only based on site
disturbance acreage. Emissions must be estimated based on
this additional level of detail and reported in the Study. The
project description should also be updated with this information,

7116112

Air Quality

Section 1.2 - The Project Description provided by the Applicant
states that the project requires a 138 kV private fransmission line
(Gen-Tie) to interconnect into the Boulevard Substation. Tables
in Appendix A show the emissions for various construction
activities. However, a phase addressing the construction of the
Gen-Tie line is not included. The analysis needs to address the
regional and focalized impacts of this activity on offsite sensitive
receptors. The Project Description afso states that helicopters
may be used to deliver equipment, position poles and structures,
string lines, and position aerial markers, as reguired by Federal
Aviation Administration (FAA) regulations for project operations
and maintenance. This source of emissions also needs to be
addressed in the Study. Please update the Study with these
analyses.

7116/12

Air Quality

Section 1.2 - Please identify the source for the water anticipated
to be used during construction and operational activities. if water
will be obtained from an offsite location, the transport of water (if
by trucks) needs to be included in the emissions estimates.

7116/12

Air Quaitity

Section 1.2 - Please identify all project design features that
would be incorporated to reduce fugitive dust emissions during
construction and operations.

7612
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Project Number(s): REZ 12-005, P12-010

11l

Air Quality

Section 2.1 - This section should identify existing onsite uses, if
any, surrounding land uses (including sensitive receptors in the
project vicinity), and topography of the site consistent with
County Report Format and Content Requirements. It should be
stated if the existing structures onsite would be demolished as
part of the project.

71612

Air Quality

Section 2.2 - The San Diego Air Basin is designated as &
maintenance area for the federal CO standard. Please include
this designation in the section.

7716112

Air Quality

Section 2.2 - Please include a summary of microscale
metecrological conditions including temperature, precipitation,
and prevailing wind patterns in the project area, consistent with
County guidance.

7Men2

Alr Quality

Section 2.3.3 - The "SDAPCD 1969" reference for Rule 51 is
missing from the references list in Section 6.0. Please update.

711612

Air Quality

Section 2.3.3 - Please specify that County Code Section 87.428
is part of the San Diego County Grading, Clearing and
Watercourses Ordinance.

718612

Air Quality

Section 2.4.1 - Please include 2 brief discussion of diesel
particulate matter under the "Toxic Air Contaminants™ section.

71612

Air Quality

Section 2.4.3 and Table 3 - Ambient air quality meonitoring data is
available for the year 2011. Please update table contents to
reflect most recent available data.

7Me/12

Air Quality

Section 3.0, Table 5 - San Diego County's threshold of
significance for VOCs is 75 Ib/day based on the Guidelines for
Determining Significance, not 137 Ib/day as reported in the table.
Please update the table, the source cited, and analysis to use
the correct threshold.

7116/12

Air Quality

Section 4.1.2 - This section states that consistency of a project
with the RAQS is analyzed by assessing its consistency with the
County's General Plan. However, this analysis not provided in
the section. Please identify the sife designation in the General
Plan and describe how the project is consistent with the same, in
addition to the growth analysis provided.

TMeMz2
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PROJECT NAME: Tierra Del Sol Solar Project Number(s): REZ 12-005, P12-010

Air Qualt 71612
Quality Section 4.2.1.2 - Please describe why two different versions of

the Off-Road model were used in the analysis. If the 2011

version was used to update certain parameters in the 2007

version, this needs to be explained in the Study.

Air Quality . 7/16/12
Section 4.2.1.2 - Please see previous comment regarding the

soil cutffill operations. The section states that fugitive dust
emissions were estimated based on a daily disturbed area of 10
acres. The project wouid involve a balanced cut/fill operation of
9-17 694,450 cubic yards. Fugitive dust emissions from cut and fill
operations are different than surface disturbace due to the
excavation and movement of soil involved. The Study needs to
estimate fugitive dust emissions based on the cubic yards of soil
handling.

Air Quality Section 4.2.1.2 - The section states that dust emissions from 711612
vehicle travel on paved roads were estimated based on Section
13.2.1 of AP-42. However, no mention is made of such
emissions from vehicle travet on unpaved roads. Please include
emissions from vehicle travef on unpaved roads onsite and for
any unpaved access roads. The emissions calculations for
paved roads are shown in Appendix A. However, the VMT value
used to estimate these emissions is not disclosed. Piease
provide complete calculations data to alfow for review.

Air Quality Section 4.2.1.2 - This section needs fo inciude assumpfions 7/16/12
used for analyzing fruck trips during construction, including truck
trips to transport project materials (solar panels etc.). Tables in
Appendix A show ceriain trips distances for each types of trip
with footnote references. However, footnotes are not included in
the tabies to support the use of a certain trip distance. Please
update both the Appendix and text of the Study.

Air Quality Tables 6 and 7 - Please update the VOC threshold based on 7/16M12
previous comments.
Air Quatity Section 4.2.1.3 - Please include the frequency of soil binding 71612
agent application in the design consideration.

10
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( onaiions dentified
: Air Quality Section 4.2.2.2 - Please provide the trips distances used for 711612
9-122 cperations and maintenance vehicle trips along with any
: assumptions used to arrive at the numbers.

Air Quality Section 4.2.2 - This section does not address the potential for 7/16/12
: fugitive dust emissions from long-term operation of the project.
9-:23 Please include a discussion of these emissions along with
standard County-recommended measures to control dust after
construction is complete.

Air Quality . ] . . . . . 7H16/12
Section 4.3.1.2 - This section needs to identify other projects in

the cumulative area that are mentioned to address the impacts,
along with approximate distances from the proposed project. A
discussion of cumulative impacts related to exhaust emissions of
pollutants other than PM10 and PM2.5 also needs to be included
in the section.

Air Quality Section 4.3.2 - The section relies on the project's conformance 711612

: with the County Generatl Plan to conclude that operational

9-25 emissions are not cumulatively considerable. However, as stated
: in a previous comment, no such analysis is provided. Please

update.

Air Quality 7/16/M12
Section 4.4.1 - The discussion of health risk impacts from

construction-related diesel PM does not demonstrate that the
project would not exceed the County's threshold of 1 in 1 milllion
for incremental cancer risk without application of T-BACT. While
exposure durations related to construction are limited, it is
possible for sensitive receptors to be exposed o risks in excess
of this threshold during periods of intense construction activity,
especially since the nearest receptor is directly adjacent to the
project site. It is recommended that a screening-level health risk
assessment be conducted to determine if application of T-BACT
is required for the project, consistent with other projects of
similar nature and magnitude.

Air Quality . . . A . 7116/12
Section 5.2.2 - SF6 is typically used o provide insulation to

various substation components. The section states that the
g-27 project does not include any equipment that uses SF8. Please

: describe how insulation wouid be provided at the substation to
support the conclusion that no SF6 will be used.

11
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Project Number(s): REZ 12-005, P12-010

10-1

Air Quality

Biological Resources

Please include a Section 6.0 to provide "Summary of
Recommended Project Design Features, Impacts, and Mitigation
Measures” consistent with County Report Format and Content
Reqguirements.

Staff has reviewed the Biological Resources Report dated June
2012 prepared by Dudek and submitted to the County on June
158, 2012. The report requires revisions as detailed in the
following comments.

716112

7M16/12

10-2

Biological Resources

The project’s biclogical impacts are proposed to be fully
mitigated through offsite mitigation. The Biological Resources
Report has not identified the location of the offsite mitigation.
The applicant must identify in the Biological Resources Report
where offsite mitigation is proposed for staff's review. If the off-
site mitigation will be through the purchase and preservation of
other off-site land, please provide sufficient information for staff
to evaluate the off-site resources and the means io preserve the
resources in perpetuity.

716/12

10-3

Biclogical Resources

Cover Page. Please add the project numbers as well as the
phrase "prepared for the County of San Diego”. Please also
change the County contact fo Ashley Gungle.

71612

10- 4

Biclogical Resources

The next iteration of the report must be updated to include
analysis of offsite impacts and must propose appropriate
mitigation.

711612

10—55

Biclogical Resources

The report indicates that summer rare plant surveys were
conducted in JunefJuly 2012, This additional information must
be provided in the next iteration of the report.

7M1en2

10-16

Biclogical Resources

The report indicates that a separate report will be provided for
golden eagles. The next iteration of the report must be
accompanied by this report. Additional comments will be
provided once the report is submifted.

M6M12

10-7

Biclogical Resources

Table 1-2. The holland code for granitic chamise chaparral
should be revised to 37210.

TH16/12

10-8

Biclogical Resources

Section 1.4.2.7. Non-native woodland (79000) is considered a
sensitive habitat by the County Guidelines for Determining
Significance and requires a 3:1 mitigation ratio. Please update
this section and propose mitigation for the impacts.

7116112

12
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Project Number(s): REZ 12-005, P12-010

Biological Resources

Section 1.4.4. This section states that wetland features within the
project area provide habitat {o amphibian and invertebrate
species. This sentence contradicts with the remainder of the
report. Please clarify.

716112

10-10

Biological Resources

Based on a site visit completed by County staff and the
applicant, it appear that the area mapped as "open water” may
not meet the criteria for an RPQO wetiand per Section
86.602(q)(2){sa). Please include rational for each finding in this
section (i) through (iv) in Section 1.4.7 of the report. Based on
the ability to make each of these findings, the remainder of the
report should be updated to reflect that the site does not contain
RPO wetlands.

716M2

10-11

Biologicat Resources

Section 1.4.8. This section mentions that the wildlife moverment
is constrained due to existing fencing. Please discuss the type
of existing fencing, the types of wildiife that can currently pass
through the fencing, the proposed fence type and the wildlife
species that could be precluded from using the site due to the
change in fence type.

7118612

10-12

Biological Resources

Species specific mitigation is required for group A and B species.
Please revise discussion to include mitigation measures under
Section 3.4 and 8 to reduce significant species impacts below
significant. Ratios for A and B species range from 1:1 for B and
2:1 or 3:1 for A species depending on their sensitivity.

71612

10-13

Biological Resources

Figures 8A and 9B. These figures contains a yellow dot on the
map that is not included in the legend. Please clarify.

716112

10-14

Biological Resources

Cumulative impacts have not been addressed and will be
provided in the EIR. Additional comments and potential design
changes may be forthcoming once cumulative analysis is
provided.

718612

10-15

Biological Resources

Add a breeding season avoidance condition to address potential
impacts to group 1 animal species and potential impacts fo
raptor tree and ground nesting.

7116/12

10-16

Biological Resources

Table 4-1. The County does not support the reduced mitigation
ratios for big sagebrush scrub and red shank chaparral, A
sufficient argument has not been made to justify the deviation
from the County Guidelines. Please revise the mitigation to
comply with the Guidelines.

71612

13
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Biclogical Resources

ATTACHMENT A

PROJECT ISSUE CHECKLIST

Project Number(s): REZ 12-005, P12-010

eniit

Table 4-1. Several habitat types include (*) after them but no
explanation is provided in the footnotes.

71612

10-.18

Biclogical Resources

Table 4-1. proposed a 1:1 mitigation ratio for flat-topped
buckwheat. Please provide justification why the flat-topped
buckwheat is low quality in accordance with the NCCP and why
a higher ratio is not warranted.

71612

1019

Biological Resources

Section 4.2.3. This section must be updated if necessary after
completion of the groundwater investigation.

7M16/12

10-20

Biological Resources

Section 6.2.6. Please expand on this section. More details
should be provided regarding wildlife movement corridors
outside of the project area that are being utilized.

7M16/12

10-21

Biological Resources

Section 7.2.6. Clarify that the project is outside of the approved
South County MSCP,

7116/12

10-:22

11- 1

Biclogical Resources

Community Character &
Land Use Consistency
Analysis

The proposed location of the on-site or off-site mitigation was not
provided in the Biological Resources Report. [f the off-site
rmitigation will be through the purchase and preservation of other
off-site fand, please provide sufficient information for staff to
evaluate the off-site resources and the means to preserve the
resources in perpetuity.

Introduction. Please define your study area and include a
justification for choosing the selected study area.

716/12

7M16/M12

11-2

Community Character &
l.and Use Consistency
Anaiysis

Introduction. Please clarify that a Rezone "will" be required and
also mention that an Agricultural Preserve Disestablishment will
be required as weil.

7M16/12

11-3

Community Character &
Land Use Consistency
Analysis

Section 1.2 Project Description. This section must be updated
with information regarding the alignment of the offsite connection
to the Boulevard substation.

7/18/12

11-4

Community Character &
Land Use Consistency
Analysis

Section 1.3 Physical Setting. Please state how tall and how
many 500 kV transmission towers are associated with the
Southwest Powerlink.

7/18/12

11-15

Community Character &
Land Use Consistency
Analysis

Section 1.3 Physical Setting. Please stale how many miles away
the large-scale Casino is from the project sife.

7MeM12

11-6

Commuunity Character &
Land Use Consistency
Analysis

Section 1.3 Physical Setting. Please explain where the Campo
Reservation wind turbines are located and how far it is from the

project site.

716112

14



PROJECT NAME: Tierra Del Sol Solar
DPLU (Department of Planning and Land Use) Planning and CEQA Comments

ATTACHMENT A

PROJECT ISSUE CHECKLIST
Project Number(s): REZ 12-005, P12-010

entin

11-7

Community Character &
Land Use Consistency
Analysis

Section 1.3 Physical Setting. Please quantify how many Met
Towers are in the study area boundary and detail how tall each
MET facility is.

M6z |

11-8

Community Character &
Land Use Consistency
Analysis

Section 2.1 General Plan and Subregional Plan Consistency
Analysis: Please refer the reader to the Tierra Del Sol Solar
General Plan Analysis Report prepared by County staff.

Men2

11-9

Community Character &
Land Use Consistency
Analysis

Please remove Tabie 2 in its entirety. This information will serve
as the basis for County Staffs' GP Report.

71612

11-10

Community Character &
Land Use Consistency
Analysis

Section 2.1.1 San Diego County General Plan. Please update
Figure 4 {o reference the General Plan Update Land Use
designations {e.g. RL-80).

71612

11--11

Community Character &
Land Use Consistency
Analysis

Section 2.1.2 Please refer the reader to the General Plan Report
prepared by staff and delete Table 3 in its entirety.

7612

11-12

Community Character &
Land Use Consistency
Analysis

Section 2.1.3 Please refer the reader to the General Plan Report
prepared by staff and delete Table 4 in its entirety.

7/16/12

11-13

Community Character &
Land Use Consistency
Analysis

Section 3.1 Factors Considered in Assessing Community
Character. On number 3, delete the reference to "draft General
Plan Update”.

711612

11-14

Community Character &
Land Use Consistency
Analysis

Section 3.1.1 Existing Character of the Community. Please
provide more details on the referenced "storage yards" and
“small commercial businesses".

771812

11-15

Community Character &
Land Use Consistency
Analysis

Section 3.1.1 Existing Character of the Community. Piease detail
the height of the existing US/Mexico international border fence.

716/12

11-16

Community Character &
l.and Use Consistency
Analysis

Section 3.1.1 Project Site and Surrounding Land Uses. Please
quantify how many wind turbines are part of the Kumeyaay Wind
Farm

71612

11 -17

Community Character &
Land Use Consistency
Analysis

Section 3.1.3 Consistency with Land Use Plans. Please refer
the reader to the Tierra Del Sol Solar General Plan Report
prepared by staff.

7612

11-18

Community Character &
Land Use Consistency
Analysis

Section 3.1.4 Visual Impacts. The mitigation discussed in the
Visual Study has not been incorporated into the project design.
The mitigation should be incorporated or this sentence should be
removed.

716/12

15
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e
. ?_Z?;ndggycizz:gigf Section 3.1'.4 V{sva! Impacts. Please remove the term "urban nez
11-119 Analysis land uses" in this section and throughout the decument. Instead,
: refer fo them as ... "large scale energy generationffransmission
: projecis"” that are present and planned...
Community Character & |Section 3.1.4 Visual Impacts. This section refers to land 71812
: Land Use Consistency |"designated” for renewable energy development. Please clarify
11-20 Analysis whether this is meant to mean land “planned” for renewable
: energy development as "designated" makes it sound as though
the zoning allows for the use by right.
Community Character & ) ) ) ] ) 7/16M12
Land Use Consistency Section 3.1.4 Visual Impacts. Please include a discussion that
Analysis differentiates between visual impacts associated with proposed
overhead utility lines, and visual impacts associated with the
: proposed solar panels. The discussion should clarify how many
11 -:21 . . . .
_ overhead lines are proposed on the project site (numeric # and
distance), as well as how much of the utility line will be
undergrounded (distance). Please note Major Project Issue 2
which specifies that all fransmission lines be undergrounded.
Community Character & {Section 3.1.4 Visual Impacts. This section shouid discuss Old 711612
11-22 Land Use Consistency |Highway 80 {County designated scenic highway) in addition to
Analysis Interstate 8.
Community Character & {Section 3.1.4 Visual Impacts. In addition to referencing the 71612
11-23 Land Use Consistency |Visual Resources Report, please summarize what the proposed
Analysis mitigation for visual impacts would be.
Community Character & |Section 3.1.7 Landscaping. Per the recommendations for 711612
11-24 land Use Cor}sistency landscaping in the Visual Analysis, a landscape plan will be
Analysis required. Please update this section to discuss proposed
landscaping.

16
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nclude Conditions tified
Community Character & 7M18/12
Land Use Consistency
Analysis Section 4.0 Table 7 #1 - The Draft Major Use Permit findings are

inadequate. Please provide useful, guantitative information that
accurately describes the scale, bulk coverage and intensity that
staff can rely on o help make Major Use Permit findings. For
example, what would be the coverage of the project site when
solar panels are positioned horizontally in "stow” mode? How
does this coverage compare with the surrounding single family
11-25 residences, Met Towers, etc. [n terms of scale, if the panels are
less than 30 feet in height, how would 2,529 trackers compare
with existing single family residences in the area, or other uses
in the area. How many acres would be left undeveloped?
Would undeveloped acreage be used as a buffer help to
harmonize the proposed project with the existing character of
the area? Please remove unnecessary "filler” information such
as # of employees, traffic, grading, noise, lighting etc.

Community Character & ) ) 7M16/12
Land Use Consistency Section 4.0 Table 7 #3 - The harmful effect, if any, on the

Analysis desirable neighborhood character. Generally, this section is
adequate, however, some additional details regarding the
harmiul effect to the visual environment should be included. if
11-:26 applicable, the project should specify the amount of landscaping
and the level of screening that the project would be providing to
minimize undesirable visual impacts to the existing character. if
not, the discussion should explain in detail how the majority of
the project site wiil be obscured by intervening topography, etc.

17
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PROJECT NAME: Tierra Del Sol Solar Project Number(s): REZ 12-005, P12-010
DPLU (Department of Planning and Land Use) Planning and CEQA Comments

Culturai Resources Staff has reviewed the cultural resources report titied, 7H6/12
“Archaeolocgical Survey and Evaluation for the Tierra Del Sof
LLC Project, San Diego County, California®, dated June 2012,
prepared hy Micah Hale of Dudek and Associates. The report
provides the results of a cultural resource survey to determine
the presence of cultural resources and test program to determine
the significance of 18 sites and isolates located within the project

; area: (CA-SDI-6999; CA-SDI-7000; CA-SDI-20,650; CA-SDI-

12 _?»; 20,651, CA-SDI-20,652, CA-SDI-20 653; CA-SDI-20,654; CA-

: SDI-20,655; CA-SDI-20,656; CA-SDH-20,657; CA-SDI-20,658;
CA-SDI-20,859; CA-SDI-20,660; P-37-032648; P-37-032650; P-
37-032651; P-37-032652; and P-37-032653). Testing of all of
the sites located within the project area determined that the sites
are not important resources. The report requires revisions as

detailed in the following comments.

Cultural Resources Please provide all changes in strikeout-underline format and TH6M2
submit electronically as a Microsoft Word document.
Cultural Resources Comments are provided in strike-out underline format for your 7Menz2
12-3 review. Please accept changes or edit them accordingly.

Evidence of Legal Lot |The proposed project site was legally created per BC 94-0151, 762 17/16/2012
Parcels A and B.

Fire . 718/12
The proposed project is a 60 MW concentrated solar

photovoltaic energy plant comprised of approximately 2,529 CPV
trackers covering approximately 420 acres on multiple parcels.
interconnection is by means of a to-be-constructed distribution
line to the to-be-reconstructed Boulevard substation. The facility
is located in a Very High Fire Hazard Severity Zone as
determined by CAL FIRE FRAP mapping. Please accept the
following comments regarding the subject project:




PROJECT NAME: Tierra Del Sol Solar
DPLU (Department of Planning and Land Use) Planning and CEQA Comments

ATTACHMENT A

PROJECT ISSUE CHECKLIST

14-2

Fire

Project Number(s): REZ 12-005, P12-010

identified

GENERAL PLAN CONFORMANCE- TRAVEL TIME

The subject property is within the San Diego County Fire
Authority (SDCFA). The closest fire station is the Boulevard
Volunteer Fire Department. The station is staffed 24 hours a day
with volunteer emergency perscnnel. The fire station is
approximately 5.¢ miles from the furthest areas of the project
and travel time to the furthest areas of the project is
approximately 10.65 minutes. The project located in Rural
Lands (RL-80) Development Area and per the General Plan the
maximum travel time allowed to be greater than 20 minutes.
Therefore, the project complies with this aspect of the General
Plan.

71612

14-:3

Fire

GENERAL PLAN CONFORMANCE- MAXIMUM ALLOWABLE
DEAD-END ROAD LENGTH

Section 4.2.1 states that there is no true secondary access for
the project and discusses the road along the border. Provide
more discussion why this requirement may be modified (e.g. the
nature of the facility, few persconnel onsite, no personnel sleeping
at the facility, roads in the area ((border road, Teirra Del Sol
connecting to Shocky Truck Trail?)}, etc.

7M16/12

14-4

Fire

GENERAL PLAN CONFORMANCE- IMPACT TO EMERGENCY
SERVICES

This project, along with ail other development, has a cumulative
impact on the emergency services for this community. To
mitigate for this impact, the project will be conditioned to
participate in the Community Facilities Bistrict currently being
created by the SDCFA.

7716112

14-5

Fire

FIRE PROTECTION PLAN
We have reviewed the Fire Protection Plan prepared by BUDEK,
dated June, 2012. Please accept the following comments:

7nef12

14-6

Fire

Page 18, iast paragraph: Change SDCFA "CSA” to “CFD”.

7/16/12
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PROJECT NAME: Tierra Del Sol Solar
DPLU {Department of Planning and Land Use) Planning and CEQA Comments

identified

- ‘ Jude Londitions 7/16!12
Sec. 4.1.1 Emergency Response: The White Star Forest fire

station is staffed year round through an Amador contract with the
County. CAL FIRE is responsible for staffing the station during
fire season, and the County pays CAL FIRE for the remainder of
the year. The primary responsibility of the staff at the station is
for wildfire protection. Also: CSA 111 has been formally
dissolved and now a part of the SDCFA (CSA 135). Please
make these clarifications.

14-7

Fire Sec. 4.1.1.1 Emergency Service Level: The primary 7116112

responsibility for medical-related cails in the Boulevard

14-8 community is the Boulevard fire station. Please revise. Also:
: Land Use Category RL-80 allows fravel times greater than 20

minutes. Please revise.

Fire 7/16/12
Section 4.2 Fire Access: Access within the project is

inadequate. Fire apparatus access roads are to be a minimum
of 24 feet wide improved, all-weather and capable of supparting
50,000 Ibs. Moreover, the majority of internal access roads are
north-south—some approaching a half mile in length—with
limited ability to travel east-west within the project. Provide

14 -9 additional east-west fire apparatus access roads spaced no
further than 600 feet apart. Also: How are emergency personnei
going to be able to distinguish between fire apparatus access
roads and the maintenance roads that are not designed fo
support fire apparatus? Please provide discussion. Revise
discussion in the FPP and show, with road sections, on the plot
plans.

Fire Section 4.3 Water, The Q&M Building will be protected by an 7186712
automatic fire sprinkler system designed per NFPA 13, The
water storage at the O&M Building shall be sized per the
demand of the fire sprinkler system.

Fire Chapter 5.0 Mitigation Measures: Add that a main switch will be 7116112
provided at the main gate near the directory that will allow
emergency personnel to switch all the trackers into the stow
mode.

Fire Appendix F: No Project Facility Availability letter has been 716712
provided,

14-10

1411

14.12
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Project Number(s): REZ 12-005, P12-010

14-13

Fire

Fire Protection:

The entirety of the project is within the County Fire Authority
(Public Safety Group) County Service Area 135 (C8A-135). The
project sites are located in a Very High Fire Severity Zone and
the project design and mitigation measure should be evaluated
as early on as possible, as well as consultation with the County
Fire Authority (CFA). The County is in the process of creating a
Community Facilities District (CFD) that would require the project
property to be assessed to provide funding for fire and
emergency services. There is no estimated date of completion;
therefore, the CFA is willing fo execute individual project specific
Fire Service Contracts for fire and emergency services within the
County CSA. Consultation with the CFA should be started
immediately to because this process may take an undetermined
amount of time, so it is recommended that it start immediately.

7H6M2

Please contact James Pine should you have any guestions regarding these comments: (858) 495-5434 o7 james.pine@sdcounty.ca.gov.

Geologic Hazards [ No geologic hazards have been identified. - pmen2 ]

16 -1

18 -1

18-1

Groundwater Resources

Memorandum of
Understanding

Noise

Please see the Major Project Issues above as well as the scope
for groundwater resources in Attachment E of this letter.

Please see Attachment E of this letter for information on the
Phase | ESA review and the Phase || ESA scope.

Memorandums of Understanding have been accepted for Air
Quality, Biological Resources, Fire Protection, Noise and Visual
Resources. Please submit a MOU for Archaeological Resources
and Groundwater Resources. The MOU provided for the
Environmental Impact Report will be signed upon receipt of the
EIR for this project.

Staff has reviewed the Acoustical Assessment Report dated
June 2012 prepared by Dudek and submitted to the County on
June 15, 2012. The report requires revisions as detailed in the
following comments:

7116112

7M16/12

716712

7116/12
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Noise o 71612
Please update and structure the report format to be comparable
to the County of San Diego Report Format and Content

19 ”2 Requirements for Noise which is available in the following link:
http:/iwww . sdcounty.ca.gov/dpiu/docs/Noise-Report-Format. pdf
19 _ 3 Noise On Figure 4, please include noise sources distances as it relates 711612
o the worst-case property lines.
Noise Table 5a-d shows calculation based on the current design and 711812

discloses an exceedance to County noise standards. Please

: include additional tables/columns that quantify the reduced noise
19 -4 levels by establishing the necessary setbacks. For example,

3 demonstrate that the noise reducing measures (increase
setbacks) would comply with the 45 dBA requirement at the
project property line.

Noise Gn a separate figure iliustration, show the locations of existing 711612
occupied structures and the associated boundary lines that
relate to County Code Noise Ordinance, Section 35.409 and
36.410.

Noise . . . . . 718612
On Section 7.0, please include a guantitative noise analysis that

demonstrates temporary construction equipment would comply
with the 75 dBA Leq (8hr) at the property line where an existing
19-6 occupied structure is located (worst-case). Show which property
lines would apply to this requirement. Include any additional
noise reducing measures to demonstrate compliance with the
construction noise threshold (if necessary).

Noise . . . . . 7116/12
Include an impulsive noise section to demonstrate compliance

with the County Code Noise Ordinance, Section 36.410 (ex. pile

19-6

19-7 driving operations). Show and discuss which property lines
would apply to this requirement.
Noise- Plot Plan Ensure that the recommendations from the noise report reflects 711812
19.8 the most current plot plans (ex. show all inverters are located at

a minimum of 800 feet from adjacent property lines as specified
within the noise report).
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Resource Protection  |Section 2.0 Introduction. Please include that a Rezone "is" o o 71 6/‘!-2.

20 -1 Study required {not "may be"). Please also indicate that an Agricultural
' Preserve Disestablishment is required,
20 -2 Resource Protection |{Section 2.0 Intreduction. The offsite alignment information must T116/12
Study be provided in the next submittal of this report.
Resource Protection  |gection 3.2.2 RPO Consistency Analysis. This section is not mnenz
Study clear in regards to sensitive habitat lands. 1t is stated that

sensifive habitat lands are described below and then proceeds to
detail that quino are not present onsite and that the site is not a
20-3 wildlife movement corridor. Please clarify this section to indicate
whether the site contains land that gualifies as RPO Sensitive
Habitat Lands and show those areas in Figure 5. If the site
does not confain RPO Sensitive Habitat Lands, this should be

made clear.
Resource Protection  [Section 3.3.2 RPO Wetland Analysis. The RPO wetlands 762
20-4 Study analysis should be updated {0 include the information requested
in comment 10-2 above.
Resource Protection 7Memn2

Section 3.4.2 RPO Flood Analysis. Please delete the section
"not to County Reviewer". DPW has completed DPLU form 394.
.. |
: Visual Resources 7/16/12
The Visual Resources Study dated June, 2012 and submitted to
the County on June 15, 2012 concludes that the project would
have potentially significant visual impacts which are aiso
anticipated to be cumulatively considerable. The report also
recommends mitigafion and design considerations to reduce the
visual impacts associated with this project, no of which were
impiemented. The recommend mitigation and design
considerations should be incorporated into the project design.

205 Study

21 -1
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PROJECT NAME: Tierra Del Sol Solar
DPLU (Department of Planning and Land Use} Planning and CEQA Comments

entified

Visual Resocurces ) ) - bt e o 7/16/12
Section 1.2 Key Issues: Please include a brief visual summary

of the details associated with the project components: Bullet

: Point 1 - how many acres will be cleared and how much grading
21-2 will be done as a resuit of the project, length of roads, the onsite
collector substation is 7,500 sq ft. and 35t tall, etc.: Bullet Point
2 height of fencing, size of buffer areas Bullet 5- the 34.5-kV
transmission line is X feet tall and runs X number of miles.

Visual Resources
sua Section 2.0 Project Description. When referencing the need for a ez

21-3 Reézone please rephrase from "may” to "will". Please also include
the requirement for an Agricultural Preserve Disestablishment,

Visual Resources Section 2.1 Land Use Designation and Zoning. This section 716H12
states that there will be no change o the zoning applicable to the
site. Please detail the need for 2 Rezone to remove the "A"
special area designator.

g Visuat Resources Section 2.1 Land Use and Zoning: Please include a zoning 7116712
21 -5 figure showing which parts of the project are $82 and what parts
are A70.
Visual Resources Table 1. Please update this table to include information on all ez
offsite parcels. ’

Visual Resources  |Section 3.3 Local and 3.4 Community Design Policies and 71612
Guidetines. Please replace these sections with the following

: "Please refer to the Tierra Del Sol Solar General Plan Analysis
21-7 Report that was prepared by County staff . This report details
: how proposed project complies with the County's General Plan,
the Mountain Empire Subregional Plan, and the Boulevard
Community Plan®.

21-4

21-6

j Visual Resources Please delete all General Plan Goals and Policies on pages 16 71812
21-8 through 20. This information will be provided in Staff's General
‘ Plan Analysis Report.
Visual Resources 7/16/12

Section 3.0 Regulatory Setting. Please add a discussion
regarding the San Diego County Zoning Ordinance. Specifically,
please include a discussion on Section 6952 of the County's
Zoning Ordinance which regulates Solar Energy Systems.

21-.9
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tod

Visual Resources . ] . . . — o 7/16/12
Section 4.0 Visual Environment of the Project: Please provide

photographs for each of the existing modifications that inferrupt
the continuous natural landscape. A key map showing were
each of the following photos are located should also be
referenced. Be sure to include: SWPL structures, border fence,
low-voltage distribution lines, existing fencing, access roads.

21-110

Visual Resources 1
Section 4.0 Visual Environment of the Project. Section 4.2 7neiiz

: Project Viewshed and Section 4.3 Ridge and Valiey Upland LCU.
21 -1 Piease delete the term "cultural modifications” and replace it with

: "modifications” or "disturbance" when discussing breaks in
vegetation coverage and existing viewsheds.

Visual R
Isuat mesourees Section 5.1.1 Visual Character. Please include representative ez

2 12 photos of the existing visual character described in this section.

_ Visual Resources Section 5.2.1 Viewer Sensitivity. Please delete the goals and 71812
21-13 policies identified in this section and refer the reader to the

' General Plan Analysis Report.
Visual Resources Figures 7A through 7E. These photos appear to be much darker 7M16/12
than the existing landscape. Please verify that these photos
have not been darkened and are representative of the true color
palate.
Visual Resources Additional key views for offsite impacts should be added as 71612
21-15 necessary. Please contact staff for additional input once the

' offsite gen-tie alignment has been determined.

: Visual Resources Section 6.3 Guideline 3. This discussion references that views of 711612
21-:16 the project site would be "quick”. Please clarify. Would this be

: one second, five seconds, a minute?
Visual Resources Section 6.3 Guideline 4. This section should be updated upon 711612
completion of the Wind Energy Ordinance.

Visual Resources ) o o o 71612
Section 6.3 Guideline 5. The mitigation measures defailed in this

section refer to a vegetated screen to block glare from four
residences along the western project boundary. Please include
21-.18 additional details of the proposed landscaping in both this
5 section of the visual study {plant types, height of proposed
vegetation at installation and maturity, length of time to maturity,
etc.} as well as the requested landscape plan.

21-14

21-17
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PROJECT ISSUE CHECKLIST

Project Number(s): REZ 12-005, P12-010

(]

Visual Resources
21-19

Section 5.6 Cumulative Impacts - Please ensure that Figure 8 -
Cumulative Projects Map and the discussion of cumulative
projects is up to date when you resubmit.

: 1t
7/16M12

Visual Resources

21- 20

Section 7.0 Visual Mitigation and Design Considerations, Please
explain how the proposed mitigation measures would reduce the
impacts to the various significance thresholds referenced in the
report.

71612

Visual Resources

21-21

SDGE Comments

20 -4

Department of Homeland
Security Review

231

Landscaping

24 -1

Section 7.0 Visual Mitigation and Design Considerations. The
mitigation measures and design considerations discussed in this
section have not been incorporated into the project design.
Please see major project issue comment 1-4 ahove.

Please submit written confirmation from SDG&E that the
proposed project and associated improvements are compatible
with their existing easementsftransmission corridor. Please note
that Vehicle access shall be provided at alf times {24 hours a
day) to SDG&E existing facilities, and SDG&E service locks shall
be required on all gates adjacent to the power line easement.
Finally, please have SDG&E confirm that the proposed project
has been designed in accordance with their Transmission
Encroachment Guidelines.

The Department of Homeland Security/Border Patrol has been
notified of this proposed project. Any comments received will be
sent to the appiicant. The applicant should coordinate directly
with the Department of Homeland Security/Border Patrol to
address any design or access concerns they may have.

Please see Attachment C of this letler. in accordance with the
conclusions in the Visual Analysis, landscaping is a necessary
mitigation measure to assist in screening the proposed facility.
Please submit a conceptual landscape plan.

7116/12

711612

71612

7Me/12
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25 -1

Rezone

Project Number(s): REZ 12-005, P12.010

The foliowing application materials were not submitted with the
Rezone application: two (2} hard copies of the plot plan. The plot
plan may be assessor’s sheets indicating the surrounding zones.
(Folded to 8 %" x 11" with the lower right-hand corner exposed.)
and a typed legal description of the area tc be rezoned. Please
include these two items in the Community Character & Land
Use Analysis along with additional analysis regarding the
proposed Rezone.

71612

DPW (Department of Public Works) Comments

General Comment: Please incorporate all MUP on- and off-site requwementé and changes fﬁ the CEQA level DraMége 'Study, SWMP and Pre[ifﬁinéry Grad
following Documents must be continually updated to reflect the current DPW comments and requirements.

ing 4]437Ian. Each of th.é' '

1-1 Plot Plan/Pre. Grading |The project access points from a public road will need to be Completed 12M16/11 | 716112
Plan shown in the Plot Plan.
1-2 Plot Plan/Pre. Grading {2nd request: Per the project description, show the following: 12/16/11,
: Plan + A dedicated 138 kV fransmission line leading from the project 7/16M12
site to the SDG&E's local transmission system
1-3 Plot Plan/Pre. Grading |Show any known easements within the proposed project Completed 121611 | 7/16/12
Plan boundary.
1-4 Plot Pian/Pre. Grading |Show the ultimate right-of-way and the ultimate building setback {See comments below. 2M16M1 | 716/12
: Plan limits for Tierra Del Sol Road. Atthe time of the
: constructionfimprovements, any proposed facilities shall be
1-5 Plot Plan/Pre. Grading |Show existing and proposed property fines (PL), call out See comments below. 12M16/11 | 7/16/12
Plan Centerline of Tierra Del Sol Road; call out edge of pavements
(EOP) and dimensions from centerlines to existing & proposed
Pl., EOP, also include all public road and driveway cross-
sections.
1-i6 Plot pian Sheet C-101: Label "Tierra Del Sol Road™. 7116/12
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partment of Planning and Land Use} Plannin

Project Number(s): REZ 12-005, P12-010

18

Plot plan

Sheet C-103-Detail entrances 2, 3 and detail-road layout 4:
show existing ROW at 25' and proposed (0D ROW at 30" from
the centerline of Tierra Del Sol; show dimension from the
centerline to the existing edge of pavement, EOP, dimension for
the proposed community trail. Call out Centerline of Tierra Del
Sol Road; call cut edge of pavements (EOP). Show transition,
tapers, traffic striping to match existing pavement from the
proposed driveways.

71615

Plot plan

Preliminary Grading Plan

Sheet C-131: Provide more details for the proposed onsite
driveway and parking plot: improvement surface types, and
direction of flows,

A Preliminary Grading Plan showing the grading necessary to
accommodate the solar units and internal circulation access
roads will be required. Additional information can be obtained in
the following link:

Preliminary Grading Guideline

hitp.//www sdcounty.ca.gov/dplu/docs/ZC034.pdf

Grading Ordinance

hitp://www. sdcounty.ca.gov/dpw/land/landpdf/gradingordinance.p
df

See comments below.

718612

12716111

71612

Prefiminary Grading Plan

List the engineer’s telephone number.

7116/12

Preliminary Grading Plan

identify the basis for elevations and contours shown

711612

Preliminary Grading Plan

Sheet 2 and 3: Show location of any proposed drainage devices
(rip-raps), stormwater protection facilities, dams, or other

7M16/12

Preliminary Grading Plan

Sheet 2 and 3: Show adequate contours to show the topography
of the existing ground; and show the proposed grading tied back
to natural ground, all at the same scale as the tentative map or
site plan whenever possibie.

7716112

Preliminary Grading Plan

Sheet 2 and 3: Show the direction of ot and sfreet drainage.

711612

Pretiminary Grading Plan

Sheet 2 and 3; Clearly show proposed trail easement; existing
pavements and CL for Tierra Del Sol Road. Show transitions,
tapers, traffic striping to match existing pavement from the
proposed driveways on Tierra Del Sol Road.

711612
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2-8 Preliminary Grading Plan {Sheet 4 of 4 -Detail entrances 2, 3. show existing ROW at 25' 7116/12
‘ and proposed |00 ROW at 30' from the centerline of Tierra Del
Sol; show dimension from the centerline to the existing edge of
pavement, dimensien for the proposed community trail. Show
fransitions, tapers, traffic striping to match existing pavement
from the proposed driveways.

3-1 Pre. Brainage Study 1A CEQA Preliminary Hydrology/Drainage Study is reguired for  [|See comments below. 12M116/11 | 716/12
this project. Additicnal information can be obtained in the
following links. Hydrology Manual:
http://www.sdcounty.ca.gov/dpw/floodconirol/hydrologymanual.ht
mil

Drainage Design Manual:
hitp:/iwww.sdcounty.ca.gov/dpwifloodcontrol/drainage. html

3-2 Pre. Prainage Study |Page 2 and page 9: Please revise "Minor amounts of impervious 71612
area will be added during construction, such as transformer
pads, driveways ..." to be consistent with the project description.
The project description indicates that: "Alf road surfaces will have
a permeable nontoxic soil binding agent in order to reduce
fugitive dust and erosion”.

3-3 Pre. Drainage Study |Page 2: the fourth paragraph indicates "the additional increase 7M6M12
in runocif is proposed to be mitigated by the use of infiltration
basins.”, however, no infiltration basin nor pond is shown on the
post-developments exhibit nor preliminary grading plan. Please
revise.

3-4 Pre. Drainage Study |Page 9: please discuss why the runoff coefficient "C" is not 7116112
changing for each drainage basin since the foundation posts for
the sclar panels are creating thousand of square feet impervious
areas in each drainage basin. Please revise post-development
weighted C table accordingly.

3-5 Pre. Drainage Study {Page 14 - Section 5 - Summary: Please revise "This increase will 7H6/42
he mitigated by the use of infiliration-peonds-bioretention.” There
is no infiltration pond shown on the post-developments exhibit
nor prefiminary grading plan. Please revise.
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Pre. Drainage Study

Project Number(s): REZ 12-005, P12-010

e

Appendix C - Pre-project soil type areas-site plan (C value): the
table is missing "impervious area" column for drainage basin
300, 800 and 900. Please revise.

/612

Pre. Drainage Study

Appendix D-Post-Project Rational Method Inputs: Please
replace Pre-project soil type areas-site plan (C value) and AES
2008 RATSCx inputs-site plan with Post-project soil type areas-
site plan {C value} and AES 2008 RATSCx inputs-site plan.

71612

Pre. Drainage Study

Appendix G: please remove the cross section for vegetated
swales, and replace with infittration trenches (TC 10) or
bioretention (TC 32) or other BMPs which equivalent to
infiltration basin/ponds as mentioned in the drainage study.
Please visit the link beiow for Treatment Controls BMPs'
descriptions.
http://www.cabmphandbooks.com/Development.asp

7116712

Pre. Drainage Study

SWMP

Appendix G: clearly show drainage basins, proposed contour
lines, and Q, V at the discharge point of each basin. Revise the
direction of lot drainages as necessary.

Submit a Minor Stormwater Management Plan. Additional
information can be obtained in the following link:
hitp:/iwww sdoounty.ca.gov/dpw/watersheds/susmp/susmp. himi

See comments below.

7/16/12

12016/11

716/12

SWMP

Page 1 of Stormwater Intake Form: provide Permit Application
Number.

7/16/12

SWMP

There are 33 parking spaces shown on the plot plan which is
maore than 15 spaces or more than 5000 sf parking lot to
qualified for a Minor SWMP; however, item H on page 2 of
Stormwater Intake Form was checked "NO". In order to qualify
for a minor SWMP, please redesign the parking ot to be under
5000 sf and provide more details {surface improvements type,
square footage of the parking lot) on the plot plan and project
description.

716/12
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Traffic Analysis

Project Number(s): REZ 12-005, P12-010

The project description will need fo be expanded to include the
Operation and Maintenance component for this project with the
number of Average Daily Trips (ADT), in order to document if

there are any direct impacts to the roadway network generated
from the implementation of this project. Cumulative impacts will

VL

ved

Completed

13/16/11

71612

5.2 Traffic Analysis

6-1 Sight Distance

In order to determine if a Traffic Analysis is required, please
review the Transportation and Traffic Guidelines for Determining
Significance and Report Format and Content Reguirements.
Additional information can be obtained in the following link:
http:/iwww.sdcounty.ca.gov/dplu/docs/Traffic Guidelines.pdf

The project access points from a public road will need to be
shown in the Plot Plan and Preliminary Grading Plan,

Completed

Completed

1216111

12116111

71612

716112

5.3 Sight Distance

The project access points from a public road will need to meet
Sight Distance Requirements per the County Public Road
Standards, Section 6.1 Tabie 5 prior to recommendation for
approval. Additional information ¢can be obtained in the foliowing
link:

hitp:/iwww . sdcounty.ca.gov/dpw/docs/PublicRoadStandards.pdf

A sight distance study's requirement will be determined after a
site visit from the County’s staff.

FPage 32-Secondary access: please revise "Of the five access
points, three two can be accessed from a publicly maintained
road.”

Based on the site visit on July 8, 2012, there are
adequate sight distances along Tierra Del Sol from
the two proposed driveways.

1216111

7M18/12

711612

Page 32-Gates: add the following statement "... will be installed
in compliance with Section 503.5 and 503.6 of the CCFC and to
the satisfaction of the Director of Public Works."”

711612

i you have any questions regarding these comments, please contact Susan Hoang at {858) 505-6327.

DEH (Department of Environmental Health) Comments
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PROJECT NAME: Tierra Del Sol Solar
DPLU (Department of Planning and Land Use) Planning and CEQA Comments

ATTACHMENT A

PROJECT ISSUE CHECKLIST

Project Number(s): REZ 12-005, P12-010

tified

Septic

Department of Environmental Health (DEH) staff has reviewed
the proposed Rezone and Major Use Permit, dated 6-15-12. The
project proposes the construction of a solar power generation
facility. The facility proposes an onsite office/maintenance
building. The Department of Environmental Health, Land &
Water Quality Division, cannot recommend approval of the
proposed project &t this time. The following items of concern
must be addressed:

7116112

Septic

There are four wells that are proposed for destruction. Welt
destruction permits must be obtained by the applicant before any
work can commence on these wells. This will be made a '
condition of approval of this project.

7116/12

Septic

The office/maintenance facility must have a layout submitted fo
and approved by DEH of the proposed onsite wastewater
treatment system and the required 100% reserve area.

711612

Septic

It is unclear if the project proposes fo use water from the existing
or proposed wells on the property as a potabie water source. If
so, DEH must sample the proposed supply well to ensure that
the supply meets potability standards. Any proposed wells will
require a Well Permit from DEH prior {o beginning construction.
Well testing will be perfored as part of the Groundwater
Investigation for this project. If the project proposes the import of
offsite water as a potable water source, please iprovide this
information in the updated project description.

7116112

Septic

If the project proposes the use of an existing potable source from
a nearby purveyor, please indicate as such cn the revised
submittal.

711612

H you have any questions regarding these comments, please contact Scott Rosecrans at (619) 208-0337

DPR (Department of Parks and Recreation) Comments

Trails

The trail alignment as shown on the plot plan submitted June 15,
2012 has been accepted by the Department of Parks and
Recreation. Draft conditions have been provided in Attachment
F of this letter.

7116/12

32
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ATTACHMENT B
ESTIMATE OF DISCRETIONARY PROCESSING TIME AND COSTS

The attached estimate of discretionary processing time and costs is an estimate of the
deposits required to process the application through hearing/decision. Several
assumptions were required to supply the cost estimate and schedule at this time in the
process. If the assumptions listed on the bottom of the attached estimate prove to be
incorrect, your cost estimate will be adjusted. Deposits will be requested in instaliments
as funds are needed to continue processing. Be aware that Section 362 of Article XX of
the San Diego County Administrative Code, Schedule B, 5 and 6 states:

The Director of Planning and Land Use may discontinue permit
processing and/or recommend denial of the said project based on
non-payment of the estimated deposit and all actual processing
costs that may not have been included in the estimate.

Payment of Fish and Game Fees

The initial review of your project indicates that there will be an effect on native biological
resources. Therefore, State law requires the payment of a fee to the California
Department of Fish and Game for their review of the project environmental document
(Fish and Game Code §711.4). [f this fee is needed, it will be requested and collected
at a later time during the process. Payment of the fee is required regardless of whether
or not we consider the effect on native biological resources to be significant or clearly
mitigated. The Project Manager will remind you to pay this fee immediately prior to
public review of the project environmental document.




ESTIMATE OF DISCRETIONARY PROCESSING TIME AND COSTS

Project Name: Tiarra Det Sof Solar
Project Number: REZ 12-005, MUP 12-010
Staff Comgpleting Schedule: Ashley Gungle
Decision-Making Body: Planning Commission and Board of Supervisors
Date Schedule Produced/Revised: 7/16/2012
TASK/ACTIVITY Est.imated Estimated Completion Actual
Duration (Days) Date Completion Date
APPLICATION SUBMITTAL 6/15/2012
DETERMINATICN THAT AN EIR IS REQUIRED 6/15/2032
DPLU reviews project application "completeness” , completes planning and envirenmentsl scoping 30 T/18/2012 7/16/2012
DPLU mests with apgiicant to discuss need for EiR, scope and schedule 14 7/30/2012
Applicant submits documents for Public Review of Notice of Preparation (NOP) 7 8/6/2012
CPLU completes advertises and distributes NOP 6 8/16/2012
Public review of NOP 36 8/17/2012
CPLU receives and distributes public comments on NOP to Applicant {180 period for resubmittel of DEIR begins here) 3 8/20/2012
DPLU meets with applicant to discuss EIR scope, cost estimate and schedule 10 10/3/2012
Appiicant submits 1st Draft £IR and Planning Docurmentation 120 1/18/2013
DPLU reviews ist Draft EIR 45 3/4/2013
Meeting with applicant 7 3/11/2013
Agpplicant submits 2nd Draft EIR and Planning Documentation* 45 471872013
DPLL reviews 2nd Draft EIR* 30 5/20/2013
Meeting with applicant 7 5/271/2013
Applicant submits 3rd Draft EIR and Planning Docymentation® 39 6/19/2013
DPLY reviews 3rd Draft EIR* 30 F/19/2013
Meeting with applicent 7 /262013
Applicant produces copies of documents, submits DEIR and copies of documents 10 7/29/2013
DPLU completes distribution paperwork, advertises and distributes Draft EIR 14 8/12/2013
Public Review of Draft EIR 45 S/26/2013
DPLU transmits Pubiic Comments 1o Applicant 3 9/30/2013
DPLU holds meeting with applicant to discuss approach to address public comments, discuss project schedule 10 10/7/2013
Applicant submits 1st Draft Responses to Public Comment {RTC} ard EIR Errata 30 11/6/2013
DPLU reviews ist Draft Responses to Public Comments and EIR Errats 25 12/2/2013
Applicant submits 2nd Draft RTC and £IR Errata* 21 12/23/2013
DPLU reviews 2nd draft RTC & EIR Errata, meets with applicant / consultant to finalize responses for 119 review” 20 1/13/2014
Applitant submits Draft RTC & EIR Errata for 1-119 review & 1st draft £IR Findings for staff review 5 1/20/2014
Bowrd Policy 1-119 Review of Responses to Comments end DEIR 40 3/3/2014
BPLU reviews i-119 comments, meets with Counsel, trensmit comments to applicant, set meating with applicant 7 3/10/2014
Applicant submits revised RTC, EIR Errats, and EIR Findings, meets with DPLL to review changes 14 3/2a/2014
DPLU reviews RTC, EIR Errata & Findings and sends to Counsel for review OR meet with Counsei if 2™ |-119 review not necessary 12 af7{2014
Second Board Policy I-119 Review of RTC, EiR Errata and Findings™ 30 4f23/2014
DPLU Finalize RTC, EIR Errata, and findings. Meeting with applicant / consultant™ 10 5/5/2014
Applicant makes final revisions, produces copies of FEIR, CEQA Findings and RTCs and pays Fish and Game Fees 7 5f12/2014
DPLU attends Director briefing to make project recommendation 7 5/18/2014
DPLU finalizes project resolution/decision, compiletes findings, conditions, draft staff report and begins preparation of Boord Letter 30 &6/4/2014
DPLU managemen: and County Counsel review staff report, obtain concurrences from other Departments 0 6/16/2014
DPLU finakizes legal advertisement for hearing, newspaper advertises Planning Commission Hearing 7 6/23/2014
Planning Commission Hearing 14 7/7/2014
DPLY Finalizes draft Board Letter, include Planning Commission Recommendation 7 7/14/2014
DPLY management and County Counsel review Board Letter, obtain concurrences from other Departments 10 7/24/2014
BPLU finalizes legai advertisement for hearing, 8oard Hearing advertised in newspaper 7 7/31/2014
Board of Supervisors Kearing 18 8/18/2014
PROJECT SCHEDULE ASSUMPTIONS COST ESTIMATE ASSUMPTIONS COST ESTEVIATE SUMMARY
Project description remains consistent throughout process Estimate is based on relative cost of projects of similar complexity Totai Discretionary Cost Estimate $313,553
Applicant will submit information in accordance with schedule Estimate does not include applicant’s consuitant/engineering costs Deposits/Fees Paid to Date $51,535
DPW, DEH and DPR jssues will be resolved concurrently. Does not inciude County costs for post discretionary revisw {e.g. final map} Account Balance 434,109
Belded tasks are under the control of applicant/consuitant. Costs assume project schedule zasumptions are maintained Estimated County Costs Remaining 4260,018
* Task can be eliminated if earlier draft decuments are adequate. Costs will be paid at installments throughout the process Fish and Game Fees $2,969
Hearing date is subject to decision making body availability and schedule If project is over budget, cost estimate will be revised % Expended of Total Cost Estimate 5.58%
The project will not be continued by decision maker or appealed The State of CA adjusts Fish and Game Fees annually for inflation
Assutnes public review commznts are ot exceptionally numerous or complex Project will be processed with an Environmental impact Report

Assumes deposit acceunt balance remains positive. County work may not proceed  Estimate does notinclude additional deposits to DPR and DEH accounts made

without adeguate funds. after the project application intake
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ATTACHMENT C
SCOPE FOR CONCEPTUAL LANDSCAPE PLAN REQUIREMENTS

General Information: Impacts from landscaping can improve or impair quality of life.
Landscaping affects water conservation, fire protection, soil erosion, storm-water
management, wildland preservation, health standards, recreation and aesthetics.
Please refer to the County of San Diego Water Efficient Landscape Design Manual for
guidance on landscaping design and installation that encourages the efficient use and
conservation of water: http://www.sdcounty.ca.gov/dplu/l andscape-
Ordinance Design_Review Manual.html

The County of San Diego Water Efficient Landscape Design Manual incorporates the
requirements of the County’s Water Conservation in Landscaping regulations (County
Code of Regulatory Ordinances Section 86.701 et seq.) with landscape design
guidelines and installation specifications. It provides guidance on preparing the various
components of landscape plans which may be required as part of a discretionary or
ministerial permit process. Compliance with this manual will result in a more efficient
process and avoid unnecessary time delays.

Project Specific Information: The Department of Planning and Land Use has completed
review of your project application and has determined that based on the recommended
mitigation measures set forth in the Visual Analysis a Conceptual Landscape Plan is
required and shall be prepared for the project.

Requirements for landscaping are based on the County of San Diego’s Water
Conservation in Landscaping Ordinance, the Water Efficient Landscape Design Manual
and the County of San Diego Off-Street Parking Design Manual

This Conceptual Landscape Plan shall provide the following information:

» Plans are standard 24" X 36" blueprint sheets. Any other size is not
acceptable.

e Scaleis 1" = 20’ or smaller (such as: 1"=10"or 1" = 5"

* Plans are legible, professionally prepared and a print of an original
drawing. Photocopies are not acceptable.

» Plans must show plants for all areas that require vegetated protection for
erosion control, storm water management, or fuel management and for all
areas that contain decorative landscaping.

¢ Provide a note on the plants that indicates how the landscape will be
irrigated and identify the source of water as potable, recycled or well
water. All systems shall be automatic with a rain sensing override devised
attached to the controller. Areas without electricity shall utilize battery
operated valves until such time as electricity becomes available.

» Plan includes location and botanical name of all retained plants. Note the
trunk diameter of trees to remain of 4-6” above grade.
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Plan includes location, botanical name, common name, size and quantity
of all new plants.

All required street trees are planted outside of the public right-of-way on
private property. If tree planting is proposed within the public right-of-way,
a copy of an encroachment permit issued by the Department of Public
Works has been included with this submittal.

A note on the plans indicates who is responsible for maintaining the
landscape, including the public right-of-way, in a healthy, disease free
condition.

Plantings adjacent to open space lots do not contain any non-native,
invasive plants.

Erosion control planting is provided for all slopes over 3 feet in vertical
height and additional planting (as per Section 87.417 of the Grading
Ordinance) is provided for slopes over 15 feet in vertical height.

All vegetated BMPs, as per the approved Storm Water Management
Plans, are shown on landscape plans as required by Section 67.804 (g) of
the Watershed Protection, Storm Water Management, and Discharge
Control Ordinance.
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ATTACHMENT D
SCOPE FOR GROUNDWATER RESOURCES

GROUNDWATER INVESTIGATION

Project Specific Information: The following is the Department of Planning and Land
Use's (DPLU) groundwater investigation scoping requirements for the Tierra Del Sol
Solar Project, on approximately 465 acres of land located in the Boulevard Community
Planning Area within unincorporated San Diego County. [t should be understood that
the groundwater investigation will be an iterative process, and will require additional
groundwater scoping by the County beyond this initial scoping letter. Additional scoping
will be in regard to any potential additional wells to be drilled, aquifer testing of individual
wells, and incorporation of any additional groundwater investigation requirements
should the project find it does not have adequate on-site groundwater resources to meet
the project’s groundwater demand. A number of working meetings between the County
Groundwater Geologist and the applicant’'s hydrogeologist(s) will be necessary to
discuss ongoing groundwater investigation findings and any potential additional
investigation needed.

Existing On-site Groundwater Wells and Use: The County has well logs from 4 of at
least 6 wells that are located at the project site. The wells were drilled to depths of 520,
800, 1000, and 1311 feet below the ground surface with well yields of 5, 3, 1.8, and 75
gallons per minute, respectively, based on lift tests conducted when the wells were
drilled. Well B, which produced 75 gallons per minute is the deepest well known in the
local area. According to the well log by Dudek, there fractures found sporadically
throughout the entire 1,311 feet of drilling, with several fractures below a depth of 1,000
feet below the ground surface found to have relatively flow rates. For purposes of this
groundwater investigation, it will be considered that the fractures at these depths are
hydraulically connected to the shailower fractured zone.

Proposed On-site Groundwater Use: The project is proposing to obtain its groundwater
from on-site wells and to truck in water for the construction phase of the project if
needed from off-site sources. In discussion with the applicant’s groundwater consulting
team from Dudek on May 17, 2012, it was explained to County staff that the project
needs roughly 80 acre-feet of groundwater during the construction phase and up to 5
acre-feet per year for ongoing uses. [t was additionally explained that the applicant is
exploring other options to limit the amount of construction water that will be required.
Please update the project description with the water demand for all phases of the
project include backup assumptions for each water demand. Additionally, please
discuss the construction timing as this could greatly increase the amount of water that
will need to be pumped in a relatively short time period. Given the limitations of the
fractured rock aquifer beneath the project site and the potential well interference to
nearby existing wells and groundwater dependent habitat, there is the potential that
pumping groundwater for the construction portion of the project may result in potentially
significant impacts. The groundwater investigation will ultimately determine the
sustainable amount of groundwater that can be utilized at the project site.
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General Project Information; The project is proposing to use groundwater. Based on
the potential impacts the project may have on groundwater resources, a groundwater
investigation is required to evaluate the significance of potential impacts. The
groundwater investigation report must be completed using the County's approved
Guidelines for Determining Significance and Report Format and Content Requirements
which can be found on the World Wide Web at
http://www.sdcounty.ca.gov/dplu/docs/GRWTR-Guidelines.pdf (Guidelines)
hitp://www.sdcounty.ca.gov/dplu/docs/GRWTR-Report-Format.pdf (Report Formats).

The project is also subject to the Groundwater Ordinance. The investigation must meet
the requirements of the SAN DIEGO COUNTY GROUNDWATER ORDINANCE NO.
9826 (NEW SERIES). This document is available at
hitp://www.sdcounty.ca.gov/dplu/docs/GROUNDWATER-ORD. pdf

The project is considered to be a water intensive use as defined within the County
Groundwater Ordinance. Therefore, the finding within Section 67.722.B is required to
be made “that groundwater resources are adequate to meet the groundwater demands
both of the project and the groundwater basin if the basin were developed to the
maximum density and intensity permitted by the General Plan.” Therefore, a
cumulative, or basin-wide, groundwater investigation is required for the proposed
project. The proposed project cannot be recommended for approval unless the
groundwater investigation can demonstrate to the satisfaction of DPLU that the required
findings within Section 67.722.B of the Groundwater Ordinance can be made.

Groundwater Investigation Requirements: Below is a list of items which must be
analyzed in the investigation as described in detail in the Guidelines for Determining
Significance and Report Format Guidelines and Content Reguirements for Groundwater
Resources.

50% Reduction of Groundwater in Storage; Groundwater recharge must be evaluated
in two separate analyses for the project site and for the basin. The tributary watershed
to be included in the analysis should be presented in advance for DPLU review. The
computer program RECHARG2 or similar and acceptable methodology must be used to
calculate groundwater recharge. Estimates of groundwater storage capacity must be
estimated for each hydrogeologic unit at the project site and within the project’s
watershed. Evaluate the long-term groundwater availability for the project’s basin which
takes into consideration groundwater recharge, estimated groundwater in storage, and
groundwater demand under each of the following scenarios:

(1) Existing groundwater demand.

(2) Existing groundwater demand plus the ongoing project water demand.

(3) Alt water uses including those at the maximum build-out of the basin under the

current County General Plan.

The evaluation shall indicate whether groundwater in storage will be reduced to a level
of 50% or less as a result of potential groundwater extraction at maximum build-out over
at least a 30 year period from July 1981 through June 2011. If storage lowers to more
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than 50% of calculated groundwater storage at any time, the project would not be
recommended for approval.

Temporary Construction Water Usage:

The 50% Reduction of Groundwater in Storage Guideline is not an appropriate
methodology to evaluate impacts to groundwater resources from the temporary
groundwater use associated with the construction phase of the project. The 50%
Reduction of Groundwater in Storage Guideline contains methodology to evaluate
potential cumulative impacts in which a project is going to have an ongoing groundwater
use for the life of the project. In recent times, aiternative energy and large utility
projects have required a large amount of short-term water supplies during the
construction phase of the project. A meeting will be required between the applicant's
hydrogeologist and County Groundwater Geologist to discuss how the project will be
required to evaluate potential groundwater impacts from the construction phase of the
project in lieu of the 50% Reduction of Groundwater in Storage Guideline.

Well Testing: All wells that will be utilized for this project need to be identified, drilled,
and tested as part of the groundwater investigation. It is recommended that the wells
be identified as soon as possible. Each well will be tested to evaluate its long-term
capacity and to evaluate potential well interference on other well users and/or
groundwater dependent habitat (if any is present within the vicinity of the proposed well
test locations). The results from each well test will be used to determine whether
adequate water exists within the well analyzed without significant well
interference/impacts to habitat, or whether additional wells will be required to be drilled
and tested. A meeting will be required between the applicant’s hydrogeologist(s) and
the County Groundwater Geologist to discuss the well testing requirements including
production rate for each test, step-drawdown and constant rate well test requirements,
on-site monitoring wells to be included during the well test, and development of a list of
off-site well users to contact to request voluntary monitoring of their wells during the on-
site well testing.

Water Quality; If the project requires potable use, any new production wells to be
utilized for potable water at the site shall be sampled for:

Gross alpha particles by Standard Method 7110C

Uranium by EPA Method 908.0/Standard Method 7500-U B

TDS

Nitrate

Total and Fecal Coliform

Water samples should be collected after at least two well bore volumes have been
purged from each well. Please follow standard sampling procedures as detailed in
Section 4.2.1 and 4.2.2 of the Report Format Requirements. Collect the samples in
laboratory certified bottles, place samples in a cooler with ice which must be maintained
at a temperature of 4 degrees C, and ensure that samples are analyzed within
laboratory holding times. It should be noted on the chain-of-custody that the samples
are for drinking water.



REZ 12-005, P12-010 -21- July 16, 2012

Well Test Plan: Prior to performing any wel! test, a well test plan must be prepared and
submitted to the County Groundwater Geologist for approval. The well test plan must
be prepared by an approved County CEQA Consultant for Groundwater Resources.
Additionally, all field work associated must be under the direct supervision of the
approved County CEQA Consultant. Submittal and approval of this plan will ensure that
the well tests are conducted in compliance with the necessary requirements for the
project. For items to include in the plan, please refer to Section 1.0, Well Test Plan in
Attachment A of the Report Format Guidelines and Content Reguirements for
Groundwater Resources.

Groundwater Investigation Report: The report shall follow the items outlined in the
County Report Formats. Section 3 and 4 of the report shall include impacts analysis for
50% Reduction in Storage, long-term well yield, potential offsite well interference,
groundwater dependent vegetation, and water quality (if potable water is required for
this project).

Section 5 shall provide a summary of project groundwater impacts and mitigation. A
Groundwater Mitigation and Monitoring Program (GMMP) is recommended based on
the findings of the groundwater investigation. If well testing conducted indicates that
significant impacts to groundwater dependent habitat or offsite well users are possible
due to onsite pumping, thresholds for water level declines in monitoring weli(s) may be
recommended to ensure that significant declines in groundwater levels do not extend to
groundwater dependent habitat. Should the water level thresholds be met, the GMMP
must include mitigation measures that include a reduction or cessation in on-site
pumping until water levels in the monitoring wells rise above the thresholds.

WELL DESTRUCTION PERMIT

Project Specific Information: Groundwater wells are present on the project site.

General Information: The Department of Planning and Land Use (DPLU) has
determined that the project site will require a Well Destruction Permit for any wells not
be used as part of this project. To apply for a well destruction permit, please contact the
Department of Environmental Health (DEH) Land and Water Quality Division at (858)
565-5173. DEH can also provide the current fee that is required to be coliected for the
permit. The permit must be obtained by a C57 Licensed Contractor who is listed on the
DEH approved Well Driller’s List at:
hitp.//www.sdcounty.ca.gov/deh/water/docs/lu_well_drillers 4-24-08 pdf

A formal letter from the DEH must be submitted to DPLU identifying either that the
permit has been approved OR is in the process of approval. In addition, prior {o the
approval of any grading, improvement plans or prior to the recordation of the Final Map,
whichever comes first, proof of completion of the well destruction will be conditioned
within this permit.
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The Memorandum of Understanding must be executed by the applicant and
consultant and subsequently submitted with the first iteration review.
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ATTACHMENT E
PHASE | ESA REVIEW AND PHASE Il ESA SCOPE

Phase | ESA Review

The Phase | ESA prepared by Dudek, dated June 2012 and submitted June 15, 2012,
has been reviewed by a County Hazards Specialist. The Phase | ESA indicates that the
site may have been subject to a release of hazardous substances that could represent a
hazard to the public or the environment.

Specifically, the Phase | ESA indicates that the project site was used as a residence, for
cattle grazing, orchards and gardens, and for storage of petroleum products and
miscellaneous debris. The Phase | consisted of site reconnaissance, a description of
the historical site conditions, an interview with the current property owner, a review of
records and a summary report. Recognized environmental conditions (REC's) identified
on the site include the following: potential for burn ash from refuse burning in the vicinity
of the residence; and potential for pesticide residue from the presence of orchards and
gardens from the 1930°s-1950's. The ESA report recommends soil testing in the vicinity
of these REC’s to determine whether the subsurface soil has been impacted by
organochlorine and arsenical pesticides or by metals from burn ash. Additionally, five
water wells were observed on the property and are recommended to be destroyed or
sealed to prevent any soil contamination from impacting groundwater.

Based on the data and conclusions in the Phase | ESA report, County staff is requesting
additional analysis for the Tierra del Sol Solar Farm project site. Soil testing associated
with a Limited Phase Il Environmental Site Assessment will be required fo determine
whether the site has been contaminated with chemicals at levels hazardous to future
users of the site. Soil testing should be completed in the locations with the highest
likelihood of contamination, as noted in the Phase | ESA. Testing locations should
include the areas formerly used for orchards and those used for trash burning. A
collection depth of down to approximately 2 feet is recommended. If significant
contamination is discovered at this depth, then further sampling for delineation of the
extent of contamination is recommended.

The Phase Il shall be completed in accordance with the American Society for Testing
and Materials (ASTM) Standard Practice for Phase | and |I ESA Processes and the
2004 DEH SAM Manual (htip://mwww.sdcounty.ca.gov/deh/water/sam manual.html).
Section 4.V| of the SAM Manual provides a Site Assessment Checklist for the
completion of a Phase | ESA.

Note: All reports that include geologic, hydrogeologic, contaminant flow, or contaminant
migration interpretation must be prepared by, or under the direct supervision of, a
California Registered Geologist, Certified Hydrogeologist, Certified Engineering
Geologist, or Registered Civil Engineer. This professional must take full responsibility
for the content of the report by signing and/or stamping it with his/her professional seal.
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Should soil testing identify contamination in excess of regulatory screening levels, the
project will be required to remediate the site under the oversight of San Diego County
Department of Environmental Health (DEH) Voluntary Assistance Program (VAP). See
hitp://www.sdcounty.ca.gov/deh/iwg/sam/voluntary assistance program.html for more information
regarding participation in the Voluntary Assistance Program.

Hazardous Materials Use/Storage Onsite

A review of your project indicates that there is a possibility for onsite storage, use or
transport of hazardous materials as a part of normal operations. Solar farms typically
involve the use of the following chemicals: insulating oil, lubricating oil,
solvents/detergents, and gasoline. Please provide additional detail regarding the types
of uses and operations that will require hazardous materials storage, use and/or
transport. Detail the types of hazardous materials (i.e. gasoline, petroleum, ails,
chlorine gas, solvents, pesticides etc.} that would be stored onsite and estimate the
quantities that would be stored onsite at any given time.

All storage, handling, transport, emission and disposal of hazardous substances shall
be in full compliance with local, State, and Federal regulations. California Government
Code § 65850.2 requires that no final certificate of occupancy or its substantial
equivalent be issued unless there is verification that the owner or authorized agent has
met, or is meeting, the applicable requirements of the Health and Safety Code, Division
20, Chapter 6.95, Article 2, Section 25500-25520.

The San Diego County Department of Environmental Health Hazardous Materials
Division (DEH HMD) is the Certified Unified Program Agency (CUPA) for San Diego
County responsible for enforcing Chapter 6.95 of the Health and Safety Code. As the
CUPA, the DEH HMD is required to regulate hazardous materials business plans and
chemical inventory, hazardous waste and tiered permitting, underground storage tanks,
and risk management plans. The Hazardous Materials Business Plan is required to
contain basic information on the location, type, quantity and health risks of hazardous
materials stored, used, or disposed of onsite. The pian also contains an emergency
response plan which describes the procedures for mitigating a hazardous release,
procedures and equipment for minimizing the potential damage of a hazardous
materials release, and provisions for immediate notification of the HMD, the Office of
Emergency Services, and other emergency response personnel such as the local Fire
Agency having jurisdiction. Implementation of the emergency response plan facilitates
rapid response in the event of an accidental spill or release, thereby reducing potential
adverse impacts. Furthermore, the DEH HMD is required to conduct ongoing routine
inspections to ensure compliance with existing laws and regulations; to identify safety
hazards that could cause or contribute to an accidental spill or release; and to suggest
preventative measures to minimize the risk of a spill or release of hazardous
substances.
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Existing Wells on the Property

All water wells on the property that are not propoesed for use by the project are to
be abandoned in accordance with state guidelines.
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ATTACHMENT F
Draft Project Conditions — DPR

L. TRAIL DEDICATIONS

ANY PERMIT: (Prior to the approval of any plan, issuance of any permit, and
prior to occupancy or use of the premises in reliance of this permit).

TRAIL EASEMENT:

Intent: In order to promote orderly development and to comply with the
Community Master Trails Plan, the applicant shall dedicate a public muiti-use
non-motorized trail easement.

Description of requirement: Dedicate by separate document and grant to the
County of San Diego, a 15-foot wide non-motorized multi-use trail easement, as
follows:

+ starting at the project's south-east corner north along the eastern project
boundary approximately 2,251 feet to the property corner;

s west approximately 1,824 feet to the property corner,

¢ north approximately 836 feet to the north east corner,

o west along the northern project boundary to the north-west corner
(approximately 1 mile);

+ south along the western project boundary for approximately 1,353 feet
terminating at a point where Tierra Del Sol Road turns to the west; and,

as shown on the approved Plot Plan.

Documentation: The applicant shall prepare the legal descriptions of the
easement(s), submit them to [DGS, RF], and pay all applicable fees. Upon
acceptance by the County of the dedication, the applicant shall submit the
recorded copy of the easement(s) to [DPR, TC].

Timing: Prior to obtaining any building or other permit pursuant to this Permit,
and prior to commencement of construction or use of the property in reliance on
this permit, the applicant shall dedicate the trail easement to the County by
separate document.

Monitoring: Upon submittal of the easement legal description(s), application and
fees, [DGS, RPJ shall review the documents and application for approval, and
accept the dedication. A copy of the recorded trail easement document(s) shall
be transmitted to [DPR, TC] and/or [DPW, LDR] and [DPLU, PCC]. The [DPR,
TCJ shall review the recorded easement for compliance with this condition.
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TRAIL IMPROVEMENTS

TRAIL IMPROVEMNTS:

Intent: [n order to promote orderly development and to comply with the
Community Master Trails Plan, the applicant shall improve the trail.

Description of requirement: Improve or agree to improve to the satisfaction of
the Department of Parks and Recreation, a trail to a width of 8-feet within the
dedicated trail easement as indicated on the approved plot plan. The trail
easement shall be cleared and free of encroachments. Native soil is acceptable
for the trail tread. The trail tread shall be bladed/graded to a maximum width of
8-feet to ensure the trail is in a safe and usable condition and drains properly.
The above is not considered trail construction.

Documentation: The applicant shall include the trail easement on the site
improvement plans and provide securities for the improvement of the trail and all
associated work if necessary.

Timing: Prior to obtaining any building or other permit pursuant o this permit,
and prior to commencement of construction or use of the property in reliance on
this Permit, the applicant shall improve the trail.

Monitoring: The [DPR, TC] and/or [DPW, LDR] shall review the plans and
approve all financial securities (if any) for the improvement of the trail facility.

TRAIL ACCEPTANCE

OCCUPANCY: (Prior to any occupancy, final grading release, or use of the
premises in reliance of this permit).

TRAIL ACCEPTANCE:

Intent: In order to ensure the trail has been improved to the satisfaction of [DPR,
TC]}, afinal field inspection and acceptance must be made by the County.

Description of requirement: The applicant shall improve to the satisfaction of
[DPR, TC}, a trail to a maximum width of 8-feet within the 15-foot dedicated trail
easement as indicated on Plot Plan(s) dated June 11, 2012, received by the
Department of Planning and Land Use June 15, 2012. The trail easement and
trail surface are to be clear from above ground obsftructions or encroachments
(such as utilities, drainages, fences, landscaping/irrigation, large rocks or
trees/brush). The trail surface may be native soil with a smooth/flat,
usable/walkable surface. The trail tread improvement must exhibit good draining
gualities.
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Documentation: Upon completion of the trail, the applicant requests in writing a
final acceptance of the trail improvements. The applicant shall pass a final
inspection and acceptance of the trail. A final inspection shall be coordinated
with the [DPR, TC], and all applicable inspection fees shall be paid.

Timing: Prior to any occupancy, final grading release, or use of the premises in
reliance of this permit, the applicant shall improve the trail.

Monitoring: The [DPR,TC] and or [DPW, PDCI] shall review the frail for
conformance with the above conditions. Upon acceptance of the trail, all
financial securities (if any), for the improvement of the frail facility shall be
released.
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ATTACHMENT G
Draft Project Conditions — DPW

DPW PRELIMINARY DRAFT REQUIREMENTS
DATE: July 13, 2012 APPLICANT: Tierra Del Soi Solar Farm LLC
PROJECT: MUP 12-010 DPLU PLANNER: Ashley Gungle

STAFF PERSON COMPLETING THIS REVIEW: Susan Hoang

THE FOLLOWING PRELIMINARY COMMENTS ARE BASED ON AN OFFICE
REVIEW AND A FIELD REVIEW BY DPW FOR PROJECT DESCRIPTION RECEIVED
June 15, 2012, AND MAY BE REVISED UPON FURTHER REVIEW AND INPUT
FROM OTHER AGENCIES.

SPECIFIC CONDITIONS: Compliance with the following Specific Conditions (Mitigation
Measures when applicable) shall be established before the property can be used in
reliance upon this Major Use Permit. Where specifically indicated, actions are required
prior to approval of any grading, improvement, building plan and issuance of grading,
construction, building, or other permits as specified:

ANY PERMIT: (Prior to the approval of any plan, issuance of any permit, and prior to
occupancy or use of the premises in reliance of this permit).

1. IRREVOCABLE OFFER OF DEDICATION: [DPW, LDR] [DPR, TC] [DGS, RP],
[GP, CP, BP, UO]. Intent: In order to promote orderly development and to
comply with the County Public Road Standards and Centerline Ordinance
Section 51.301 fo 51.316, an irrevocable offer of dedication (IOD) for road
purposes shall be executed. Description of requirement: Execute an
Irrevocable Offer to Dedicate (IOD) real property, for public highway as indicated
below:

a. An 10D shall be executed to complete a thirty-foot (30') wide, one-half
right-of-way width on the project side from the ultimate centerline, plus
slope rights and drainage easements for Tierra Del Sol Road along the
project frontage.

b. The 10D(s) shall be free of any burdens or encumbrances, which would
interfere with the purpose for which it is required, and shall be accepted in
the future for public use as determined by the Director of Public Works.
The affected utility company/district shall enter into a joint use agreement
with the County of San Diego o the satisfaction of the County of San
Diego, Director of Public Works.



REZ 12-005, P12-010 ~30- July 16, 2012

Documentation: The applicant shall grant the 1ODs as indicated above. The
applicant shall prepare Plot Plan and the legal description of the easement, and
submit them for preparation with the [DGS, RP], and pay all applicable fees
associated with preparation of these documents. Upon Recordation of the
easements, the applicant shall provide copies of the easement documents to the
[DPW, LDR] for review. Timing: Prior to approval of any plan or issuance of any
permit, and prior to use of the premises in reliance of this permit the 10D shall be
executed and recorded. Monitoring: The [DGS, RP] shall prepare, approve the
10D documents for recordation, and forward the recorded copies to [DPW, LDR],
for review and approval. The [DPW, LDR] shall review that that the I0OD
complies with this condition.

GRADING PERMIT: (Prior to approval of any grading and or improvement plans and
issuance of any Grading or Construction Permits).

2,

TRAFFIC CONTROL PLAN: [DPW, LDR] [GP, IP, UQ]

Intent: In order to mitigate below levels of significance for temporary traffic
impacts, a traffic control plan shall be prepared and implemented. Description
of Requirement: A Traffic Control Plan (TCP) shall be prepared that addresses
the following, but is not only limited to. haul routes, number of trips per day, and
destination.

a. The implementation of the TCP shall be a condition of any grading,
construction, or excavation permit issued by the County. The applicant is
responsible for the maintenance and repair of any damage caused by
them to the on-site and off-site private roads that serve the property either
during construction or subsequent operations.”

b. The applicant will repair those portions of the route that would be
damaged by the heavy loads that loaded trucks place on the route
identified. If required by the [DPW, ESU), an agreement shall be executed,
which will also include (1) a cash deposit for emergency traffic safety
repairs; (2) long-term security for expected increased maintenance on the
route identified; and (3) possible future asphaltic overlay requirements on
the route identified.

Documentation: The applicant shall have the TCP prepared by a licensed
Traffic Engineer and submit it to [DPW, LDR] for review. If required by the [DPW,
ESU], the applicant shall also execute a secured agreement for any potential
damages caused by heavy trucks on road mentioned above. The agreement
and securities shall be approved to the satisfaction of the [DPW, LDR]. The
applicant is responsible for obtaining any additional permits as identified in the
TCP. Timing: Prior {o approval of any grading and or improvement plans and
issuance of any Grading, Construction, or Excavation Permits, a TCP shall be
prepared and approved. Monitoring: The [DPW, LDR] shall review the TCP for
compliance with this condition, and require any additional traffic or encroachment
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permits before any approval of the TCP. The TCP shall be implemented and
made a condition of any associated County Construction, Grading or
Encroachment Permit.

PAVEMENT CUT POLICY: [DPW, LDR] [GP, CP, BP, UO]

intent: In order to prohibit trench cuts for undergrounding of utilities in ali new,
reconstructed, or resurfaced paved County-maintained roads for a period of three
years following project surfacing, and to comply with County Policy RO-7
adjacent property owners shall be notified and solicited for their participation in
the extension of utilities. Description of requirement: All adjacent property
owners shall be notified who may be affected by this policy and are considering
development of applicable properties, this includes requesting their participation
in the extension of utilities to comply with this policy. No trench cuts for
undergrounding of utilities in all new, reconstructed, or resurfaced paved County-
maintained roads for a period of three years following project surface.
Documentation: The applicant shall sign a statement that they are aware of the
County of San Diego, Department of Public Works, Pavement Cut Policy to the
satisfaction of the Department of Public Works (DPW), and submit it to the [DPW
LDR] for review. Timing: Prior to approval of any grading or improvement plan
and prior to issuance of any grading or construction permit, and prior to use of
the property in reliance of this permit, the letters must be submitted for approval.
Monitoring: [DPW, LDR)] shall review the signed letters.

BUILDING PERMIT: (Prior to approval of any building plan and the issuance of any
building permit).

4,

TRANSPORTATION IMPACT FEE: [DPW, LDR] [DPLU, BD] [BP, UQ]

Intent: In order to mitigate potential cumulative traffic impacts to less than
significant, and to comply with the Transportation Impact Fee (TIF) Ordinance
Number 77.201-77.219, the TIF shall be paid. Description of requirement:
The Transportation Impact Fee (TIF)} shall be paid pursuant to the to County TiF
Ordinance _number 77.201-77.219 . The fee is calculated pursuant to the
ordinance, and will be based on the Average Daily Trips (ADT) generated by this
project per the Select Industrial Uses Category for a Power Generation Plant in
the Mountain Empire TIF Region. Documentation: The applicant shall pay the
TIF at the [DPLU, ZONING] and provide a copy of the receipt to the [DPLU,
Building Division Technician] at time of permit issuance. The cost of the fee shall
be calculated at time of payment. Timing: Prior to approval of any building plan
and the issuance of any building permit, or use of the premises in reliance of this
permit, the TIF shall be paid. Monitoring: The [DPLU, ZONING] shall calculate
the fee pursuant to the ordinance and provide a receipt of payment for the
applicant. [DPLU, Building Division] shall verify that the TIF has been paid
before the first building permit can be issued. The TIF shall be verified for each
subsequent building permit issuance.
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ENCROACHMENT PERMIT/FRANCHISE AGREEMENT: [DPW, LDR] [MA].

Intent: In order to allow the placement of the 138kV generation tie line within the
County right-of-way and in accordance with the County of San Diego Public
Road Standards, a Franchise agreement or an Encroachment permit shall be
obtained. Description of Requirement: The undergrounding shall meet or
exceed the requirements set forth in the San Diego County Design Standards
and SD Area Regional Standard Drawings M-15, M-22, 23 and to the satisfaction
of [DPW, LDR]. An encroachment permit shall be obtained from
Construction/Road right-of-way Permits Services Section, for the improvements
to be made within the public right-of-way. A copy of the permit and evidence
from the issuing agency that all requirements of the permit have been met shall
be submitted to the [DPW, LDR]. Documentation: The applicant shall obtain
the encroachment permit and provide a copy of the permit, proof of payment, and
evidence that all the requirements of the permit have been met, to the [DPW,
LDR]. Timing: Prior to construction of anything within the County right of way,
the permit shall be obtained. Monitoring: The [DPW, LDR] shall review the
permit for compliance with this condition and the applicable improvement plans,
and implement any conditions of the permit in the County improvement plans.

OCCUPANCY: (Prior to any occupancy, final grading release, or use of the premises in
reliance of this permit).

6.

ACCESS IMPROVEMENTS: [DPW, LDR], [GP, CP, BP, UO]

Infent: In order to promote orderly development and to comply with the
Centerline Ordinance Section 51.301 to 51.316, a project driveway shall be
improved. Description of requirement: Improve or agree to improve and
provide security for the following:

a. The project driveway, which shall be designed and constructed to the
satisfaction of the Director of Public Works.

b. The Pavement taper from the ultimate right-of-way line to the existing
edge of pavement, with asphalt concrete to the satisfaction of the Director
of Public Works.

C. The project entry gate, which shall be designed and constructed to the
satisfaction of the San Diego County Fire Authority and the Director of
Public Works.

All plans and improvements shall be completed pursuant to the County of San
Diego Public Road Standards, the DPW Land Development Improvement Plan
Checking Manual and the Community Trails Master Plan. The improvements
shall be completed within 24 months from the approval of the improvement plans,
execution of the agreements, and acceptance of the securities. Documentation:
The applicant shall complete the following:
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d. Process and obtain approval of Improvement Plans to improve the project
driveway and the pavement taper on Tierra Del Sol Road.

e. Provide Secured agreements. The required security shall be in
accordance with Section 7613 of the Zoning Ordinance.

f. Pay all applicable inspection fees with [DPW, PDCI].

g. If the applicant is a representative, then a one of the following is required:
a corporate certificate indicating those corporation officers authorized to
sign for the corporation, or a partnership agreement recorded in this
County indicating who is authorized to sign for the partnership.

h. Obtain approval for the design and construction of all driveways,
turnarounds, pathways and private easement road improvements to the
satisfaction of the San Diego County Fire Authority and the [DPW, LDR].

i Obtain a Construction Permit for any work within the County road right-of-
way. DPW Construction/Road right-of-way Permits Services Section
should be confacted at (858) 694-3275 to coordinate departmental
requirements. Also, before trimming, removing or planting trees or shrubs
in the County Road right-of-way, the applicant must first obtain a permit to
remove, plant or trim shrubs or trees from the Permit Services Section.

Timing: Prior to occupancy or use of the premises in reliance of this permit, the
plans shall be approved and securities must be provided. Monitoring: The
[DPW, LDR] and [DPR, TC] shall review the plans for consistency with the
condition and County Standards and Community Trails Master Plan. Upon
approval of the plans [DPW, LDR] shall request the required securities and
improvement agreements. The securities and improvement agreements shall be
approved by the Director of DPW before any work can commence.

ONGOING: (The following conditions shall apply during the term of this permit).

7.

SIGHT DISTANCE: [DPLU, CODES] [OG].

Intent: In order to provide an unobstructed view for safety while exiting the
property and accessing a public road from the site, and to comply with the
Design Standards of Section 6.1E of the County of San Diego Public Road
Standards an unobstructed sight distance shall be maintained for the life of this
permit. Description of Requirement: There shall be a minimum unobstructed
sight distance in both directions along Tierra Del Sol Road from the project
driveways serving the life of this permit. Documentation: A minimum
unobstructed sight shall be maintained. The sight distance of adjacent driveways
and street openings shall not be adversely affected by this project at any time.
Timing: Upon establishment of the use, this condition shall apply for the
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duration of the term of this permit. Monitoring: The [DPLU, Code Enforcement
Division] is responsible for enforcement of this permit.

ORDINANCE COMPLIANCE NOTIFICATIONS: The project is subject to, but not
limited to the following County of San Diego, State of California, and US Federal
Government, Ordinances, Permits, and Requirements:

STORMWATER ORDINANCE COMPLIANCE: In order to Comply with all applicable
stormwater regulations the activities proposed under this application are subject to
enforcement under permits from the San Diego Regional Water Quality Control Board
(RWQCB) and County Watershed Protection Ordinance (WPQ) No.10096, County
Code Section 67.801 ef. seq. and all other applicable ordinances and standards for the
life of this permit. The project site shall be in compliance with all applicable stormwater
regulations referenced above and all other applicable ordinances and standards. This
includes compliance with the approved Stormwater Management Plan, all requirements
for Low Impact Development (LID), materials and wastes control, erosion control, and
sediment control on the project site. Projects that involve areas 1 acre or greater require
that the property owner keep additional and updated information onsite concerning
stormwater runoff. The property owner and permittee shall comply with the
requirements of the stormwater regulations referenced above.

LOW IMPACT DEVELOPMENT NOTICE: On January 24, 2007, the San Diego
Regional Water Quality Control Board (SDRWQCB) issued a new Municipal Stormwater
Permit under the National Pollutant Discharge Elimination System (NPDES). The
requirements of the Municipal Permit were implemented beginning January 25, 2008.
Project design shall be in compliance with the new Municipal Permit regulations. The
Low Impact Development (L.ID) Best Management Practices (BMP) Requirements of the
Municipal Permit can be found at the following link on Page 19, Section D.1.d (4),
subsections (a) and (b):

hitp://www . waterboards.ca.qgov/sandiego/water issues/programs/stormwater/docs/sd p
ermit/r9 2007 0001/2007 0001final.pdf.

hitp://www.sdcounty.ca.gov/dplu/docs/LID-Handbook.pdf.

The County has provided a LID Handbook as a source for LID information and is to be
utilized by County staff and outside consultants for implementing LID in our region. See
link above.

GRADING PERMIT REQUIRED: A grading permit is required prior to commencement
of grading when quantities exceed 200 cubic yards of excavation or eight feet (8") of
cut/fill per criteria of Section 87.202 (a) of the County Code.

CONSTRUCTION PERMIT REQUIRED: A Construction Permit for any and all work
within the County road right-of-way. Contact DPW Construction/Road right-of-way
Permits Services Section, (858) 694-3275, to coordinate departmental requirements. In
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addition, before trimming, removing or planting trees or shrubs in the County Road right-
of-way, the applicant must first obtain a permit to remove plant or trim shrubs or trees
from the Permit Services Section.

ENCROACHMENT PERMIT REQUIRED: An Encroachment Permit from the
Department of Public Works for any and all proposed/existing facilities within the County
right-of-way. At the time of construction of future road improvements, the proposed
facilities shall be relocated at no cost to the County, to the satisfaction of the Director of
Public Works.

EXCAVATION PERMIT REQUIRED: Obtain an excavation permit from the County
Department of Public Works for undergrounding and/or relocation of utilities within the
County right-of-way.
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ATTACHMENT H
Letter from SDGE

A Dy Pt ot TP 658
’ B oy DAY wRRE

‘:‘iﬁ'mpra Ertergy*untities
June, 18, 2032
Coaurty of San DegodPanning Division
5201 Ruflin Road, Suils B
San Diego, O 82123
Al Asbiey Gungle
FronT San i:}ﬁegﬂ {%a% % Eleciric m@‘nmm L aﬂd Services

gz»@{%ﬁiagzgmﬁaﬁ %@@%f 012010
T SOLOR FARM (Soier: Tierrs del Sol Solar

Fear Aariey

Per the attachesd Major Pre-App Tor e above project, pleass md Bag this proposed
progect.

Thare are existewy Electnie and poasitly Gas Hansmiasiin wlilties ocated i s ares,
Tiwe egsesents and ulltes for bob the undeground and overheid arsmission
corridore and access mads shosild be deladed on amy submilted drawings lo the County
and copies sent to San Diego Gas & Elecing for review andg approvat of any grading,
access of tral LSS o U existing easement reads, any ather anlicpaiad proposad
COnrEetiigs use wWithin or adiaeent 10 e TaNSmason comdar.

I addition {0 the proposed conflicts noted above and communicated in your smail,
plecrse advise the develpper to contact SDGEE inthe earty planning phases fthereisa
Droposed imerconnect o SDGAE's existing facditiss. In adadion, &5 imperative that the
cusiofner aceommodale and made saane

»  Vehicte arcess shall e provided 34 2l fmes (24 hours & day) o SDGAE axisting
faciities, and SDGAE senvice locks shal be requised onall gates adiscent fo the
power g easement,

«  Accommodate e stached Transmisson Entroachment Guidisines

Plegse foal froe o amal o contact e 3t the numibers befow. Thank vou for giving us
the opporiunity to partivipate i the planning and development of projects in the County
of San Dego.
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Sincerely,

bolly Dana

Land Management Representative
858 B54-1238

518 843-05498 (call)
mdanag@semprautiities.com



